
 

 

 
 
 
 
  

PARKS, RECREATION AND SPORT 
COMMITTEE MEETING 

 
 

AGENDA 
 
 
 

21 SEPTEMBER 2016 
 
 
 
 
 

Your attendance is required at a meeting of the Parks, Recreation and Sport 
Committee to be held in the Council Chambers, 232 Bolsover Street, 
Rockhampton on 21 September 2016 commencing at 12.30pm for transaction 
of the enclosed business. 

 
 

 

 
CHIEF EXECUTIVE OFFICER  

13 September 2016 

Next Meeting Date: 19.10.16 

 



 

 

 

Please note: 
 

In accordance with the Local Government Regulation 2012, please be advised that all discussion held 
during the meeting is recorded for the purpose of verifying the minutes. This will include any discussion 
involving a Councillor, staff member or a member of the public. 
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1 OPENING 

2 PRESENT 

 Members Present: 

Acting Mayor, Councillor C R Rutherford (Chairperson) 
Councillor N K Fisher 
Councillor C E Smith 
Councillor M D Wickerson 
 

In Attendance: 

Mr M Rowe – General Manager Community Services (Executive Officer) 
Mr E Pardon – Chief Executive Officer 

3 APOLOGIES AND LEAVE OF ABSENCE   

Councillor Margaret Strelow - Leave of Absence from 13 September 2016 to 4 
October 2016 

Councillor Rose Swadling - Leave of Absence from 29 August 2016 to 3 October 
2016 

4 CONFIRMATION OF MINUTES  

Minutes of the Parks, Recreation and Sport Committee held 17 August 2016 

5 DECLARATIONS OF INTEREST IN MATTERS ON THE 
AGENDA
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6 BUSINESS OUTSTANDING  

Nil
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7 PUBLIC FORUMS/DEPUTATIONS  

Nil
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8 OFFICERS' REPORTS 

8.1 PARKS AND OPEN SPACE OPERATIONS REPORT - AUGUST 2016 

File No: 1464 

Attachments: 1. Parks and Open Space Operations Report - 
August 2016   

Authorising Officer: Michael Rowe - General Manager Community Services  

Author: Margaret Barrett - Manager Parks          
 

SUMMARY 

This report provides information on the activities and services of Parks and Open Space Unit 
for the month of August 2016. 
 

OFFICER’S RECOMMENDATION 

THAT the report on the activities and services of Parks and Open Space Unit for August 
2016 be received. 
 

COMMENTARY 

The Parks and Open Space Unit is responsible for the following areas: 

1. Park Visitor Services 

o Kershaw Gardens 

o Rockhampton Botanic Gardens 

o Rockhampton Zoo    

o Cemeteries  

2. Park Operations 

o Park and Landscape Maintenance 

o Street & Park Tree management 

o Public Amenity and Cleansing 

3. Park Planning and Projects 

o Sport and Recreation  

Sport and Education Services 

Aquatic Facilities 

o Park Facilities construction and maintenance 

o Planning and Design 

 
 

The attached report contains information on the activities and services of these areas for 
August 2016. 
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MONTHLY OPERATIONS REPORT 

PARKS AND OPEN SPACE SECTION 

Period Ended 31 August 2016 

 
VARIATIONS, ISSUES AND INNOVATIONS 

Innovations 

 
 
 

Improvements / Deterioration in Levels of Services or Cost Drivers 
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LINKAGES TO OPERATIONAL PLAN 
 

1. COMPLIANCE WITH CUSTOMER SERVICE REQUESTS 

The response times for completing the predominant customer requests in the reporting period for Parks are as below: 
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2. COMPLIANCE WITH STATUTORY AND REGULATORY REQUIREMENTS 
INCLUDING SAFETY, RISK AND OTHER LEGISLATIVE MATTERS 

Safety Statistics 

The safety statistics for the reporting period are: 

 FIRST QUARTER 

 Jul Aug Sept 

Number of Lost Time Injuries 0 0  

Number of Days Lost Due to Injury 19 3  

Total Number of Incidents Reported 4 6  

Number of Incomplete Hazard 

Inspections 
4 4  

Risk Management Summary 

Potential Risk 
Current 

Risk 
Rating 

Future Control & 
Risk Treatment 

Plans 
Due Date 

% 
Compl
eted 

Comments 

Animal housing at the Zoo 
does not meet the 
required standard 
(inclusive of; animal 
husbandry, record 
keeping, staffing & asset 
renewal) resulting in:  

Loss of zoo licences / 
closure of facility; 

Injury or death to an 
animal; 

Negative public 
perception; 

Staff turnover; 

Injury or death to 
zookeepers. 

Moderate 
6 

1. Documented 
procedures rolling 
review.  

2. Develop, 
implement, and 
annually review 
development plan 
(linkage to budget 
required) to upgrade 
exhibitions and 
achieve 
implementation of 
the approved/ 
ultimate zoo master 
plan. 

3. Staff to monitor 
and contribute to 
review/formation of 
industry guidelines 
standards. 

30/06/16 20 

Procedure 
Manual review/ 
update is 
continuing. 

 

Budget approval 
for further 
construction 
deferred to 
2016-17 

 

 

 

On-going 

Lack of a holistic fire 
mitigation plan for the 
region detailing 
responsibilities within 
Council. High 4 

Manager Parks to 
finalise development 
and implementation 
of a regional fire 
mitigation strategy in 
collaboration with 
state government 
agencies and 
property owners. 

31/12/14 95 

Regional 
strategy and Mt 
Archer sub-plan 
completed. 

MoU drafted, 
returned to 
QPWS for final 
review. 

Tree fails resulting in: 
injury/death; damage to 
property; damage to 
Council’s reputation; 
negative financial impact. 

Low 7  

1. Review, update 
and submit Street 
and Parks Tree 
Master Plan for 
approval to 

31/12/15 60 

Policy review/ 
update 
commenced 
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Potential Risk 
Current 

Risk 
Rating 

Future Control & 
Risk Treatment 

Plans 
Due Date 

% 
Compl
eted 

Comments 

implement. 

2. Programmed 
maintenance works 
to be implemented to 
full capacity. 

3. Ergon Service 
Level Agreement is 
to be in place and 
implemented. 

 

Programs 
drafted, 
implementation 
commenced; to 
be monitored. 

Loss of significant/ 
historic/ iconic botanical 
collections resulting in 
negative publicity and loss 
of: reputation; region’s 
“green” status; iconic 
material; and research 
opportunities. 

Moderate 
6 

1. Review, update 
and implement 
existing land & 
conservation 
management & 
succession plans. 

2. Complete the 
identification of the 
current collection as 
part of the 
succession plan. 

30/06/16 40 

Botanical 
Collection 
Management 
Strategy for 
Botanic 
Gardens 
drafted. 

GPS still to be 
completed for 
some plantings 
plus indexing of 
all.   

Inadequate/ inappropriate 
open space does not 
meet the community’s 
requirements/ 
expectations resulting in 
lack of: standardised 
infrastructure charges; 
consistency and quality of 
the asset including land; 
lack of benchmark for 
Council/ developer 
Standards; unwanted 
contributed assets; 
leading to reputational 
damage; social problems 
and; financial impacts. 

Moderate 
5 

1. Develop & 
implement a Parks 
Infrastructure 
Strategy for 
conditioning of new 
development.   

2. Develop a local 
parks contribution 
policy. 

3. Complete & 
implement 
Landscape 
Guidelines (as part of 
CMDG). 

4. Open Space 
Strategy to be 
reviewed and 
implemented (inc 
service levels). 

31/12/16 70 

Scoping for 
review of Open 
Space Strategy 
commenced; 
programmed to 
be completed in 
2016/17 
financial year 

Integrity of land-fill caps, 
where Council is now 
using the space for public 
use (eg parks), is 
impacted through an 
event occurring causing 
exposure of toxins, 
hazards etc (eg TC 
Marcia causing tree fall 
and erosion) resulting in 
public health and safety; 
financial and 
environmental 
repercussions 

Moderate 
7 

1. Continuous review 
and updating of Site 
Management Plan 

2. Site remediation 
priorities to be 
determined, planned 
and implemented 30/06/17 15 
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Legislative Compliance & Standards 

Legislative Compliance Matter Due Date 
% 

Completed 
Comments 

BioSecurity Qld (Zoo) 

Three year license renewed in 2016  

Self-audit and reporting 

 

May 2019 

As required 

 

Current 

 

Births, Deaths & Marriages (Cemeteries)  

Burials reporting 

Within 7 days 
of burial 

100% 
 

Heritage Act (Various sites)   

General exemption certificate applications  

 Applications lodged 

 

 

Three (2 x Cemeteries & 1 RBG) 

 Applications approved One (RBG) 

 Applications pending Two 

Land Act 

Land Management Plans 

 

Revised draft Land Management Plan for Kershaw 
Gardens submitted to DNRM for review and 
support to release for public consultation. 

 
3. ACHIEVEMENT OF CAPITAL PROJECTS WITHIN ADOPTED BUDGET AND 

APPROVED TIMEFRAME 
 
Detailed project scoping, estimating and procurement proceeding as appropriate. The 
budget column includes the carry-overs which are now part of the approved budget for 2016-
17.   
 
The following abbreviations have been used within the table below: 
 

WIP Work in progress 

NYC Not yet commenced 

PC Practical Completion 

C Works Complete 

 

Project Start Date 
Expected 

Completion 
Date 

Status Budget 
YTD actual 

(inc 
committals) 

PARKS CAPITAL WORKS PROGRAM 

Upgrade field surface   NYC 70,000  

Comment: Sites prioritised, scopes and estimates being determined. 

Cedric Archer Reserve   WIP 1,553,599 289,224 

Comment: ITQ for decommissioning of the old skatepark closed. Contract awarded for supply of 
the three shelters. Contract awarded for the lighting. Detailed designs for Touch of Paradise are 
due by mid-September. 

Mt Archer activation plan 
implementation 

  WIP 305,000  
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Project Start Date 
Expected 

Completion 
Date 

Status Budget 
YTD actual 

(inc 
committals) 

Comment:  Building Our Regions Round 2 submission lodged. 

Playground Equipment 
renewal program 

  WIP 86,895 54,055 

Comment: Renewing playground equipment at end of life.   

Mount Morgan streetscape 
improvements 

  WIP 230,000  

Comment: Revised concept design incorporating community feedback to be finalized by end of 
September for Council’s consideration.  Commonwealth Government has allocated funds from 
Stronger Communities Program towards the project with an additional $10k approved under this 
fund towards the refurbishment and relocation of the Mafeking Bell. 

Playground Shade 
Construction program 

  WIP 118,500  

Comment: Three shade structures being programmed, following receipt of quotes: Ski Gardens 
(Stonemasons playground), Leanne Hinchliffe Memorial Park and Joseph Harrison Park. 

Parkhurst (Olive St) – 
planning, design and 
development 

  WIP 60,000 18,850 

Comment: Feasibility for development of proposed multi-sport precinct at Olive St is underway. 

Gracemere Cemetery    WIP 135,099 455 

Comment:  Ashes Garden detailed landscape plan finalised. Works to be scheduled. 

Redevelopment 42nd 
Battalion Memorial Pool 

July 2015 Nov 2016 WIP 2,182,490 2,087,550 

Comment: Contract works on wet deck and new treatment plant, equipment and reticulation 
underway. Timeframes for the works (due to later than anticipated contract award) mean that 
pool will open early November. Project received funding from LGGSP over two years – 2015-16 
and 2016-17. 

BBQ Renewal   NYC 64,000  

Comment: 

Rockhampton Botanic 
Gardens – pathways 

  WIP 175,440 89,513 

Comment: Construction commenced of a new concrete pathway along the eastern fence line of 
the Zoo, linking to pedestrian entry from Ann Street. 

Zoo – renewal of internal 
pathways 

  NYC 20,000  

Comment: 

Botanic Gardens – 
Japanese Garden pond 
restoration 

  NYC 30,000  
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Project Start Date 
Expected 

Completion 
Date 

Status Budget 
YTD actual 

(inc 
committals) 

Comment: 

Victoria Park – drainage 
(trampoline/ gym/ bowls) 

  WIP 100,000 4,063 

Comment: Scheduling of works to be negotiated with Civil Operations and lessees. 

Div 6 Parks Project   WIP 15,000  

Comment: Improvements for Col Brown Park - plants being procured and works timing 
determined. 

Div 7 Queens Park Mosaic   NYC 50,000  

Comment: Scope definition sought from Councillor.  Quotes being obtained for full restoration. 

Div 7 Kershaw Gardens 
swings 

   20,000  

Comment: Allocation is directed at swing as part of playground redevelopment 

Div 10 – Stage 2 
Frenchmans Creek 

  WIP 22,268 5,764 

Comment:  

Div 2 – Revegetation of 
Frenchmans Creek 

   20,000  

Comment: Works will continue from allocation in 2015-16 (Div 10 – Stage 2 Frenchmans Creek) 

Irrigation Renewal   WIP 474,000 71,115 

Comment: Scoping and determination of priorities, quotes being sought 

Tables – Picnic Renewal    NYC 60,000  

Comment: Proposed works to be scheduled. 

Fencing / Gates / Bollards 
Renewal 

  NYC 69,400  

Comment: Proposed works to be scheduled. 

Footpaths Renewal   NYC 25,500  

Comment:  

TCM: Zoo aviary   WIP 358,427  

Comment: Restoration and repair of cyclone damage in Rockhampton Zoo. Tender for new 
aviaries closed. Contract to be awarded, estimated program of 3 months. 

TCM – RBG Road/ 
Pathways/ bridges and car-

  WIP 344,983 15,130 
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Project Start Date 
Expected 

Completion 
Date 

Status Budget 
YTD actual 

(inc 
committals) 

parks  

Comment:  

TCM RBG - Fernery & 
Visitor Centre entry  

  WIP 266,466 9,237 

Comment: Restoration and repair of cyclone damage in Parks.  

TCM – Kershaw 
remediation/ restoration 

Apr 2015  WIP 7,290,799 761,431 

Comment: Restoration and repair of cyclone damage in Parks.  Funding approved under 
Special NDRRA Category for clean-up costs. 

Botanic Gardens strategic 
framework 

  WIP 51,000  

Comment:  Scope for this is being drafted.  

Major Project seed funding 
– improved sport facilities 

  WIP 400,000 400,000 

Comment: Council allocated funding to Rockhampton Hockey Association to support application 
for State funding for second artificial playing surface.  Funding agreement to be drafted. 

Div 3 Shade Sail Elizabeth 
Park and Play equipment 

  WIP 30,000  

Comment: Quote provided to Councillor for consideration. 

Div 5 Zoo Improvements   NYC 142,500  

Comment: $70,000 of this allocation is included in the budget for new aviaries. Contract to be 
awarded, estimated program of 3 months. 

Div 1 Parks Improvement in 
Div 1 (Currajong Park and 
others) 

  WIP 70,000  

Comment:  Scope discussions with Councillor, estimates being obtained in order for priorities to 
be assigned. 

Div 2 Playground 
equipment 

  NYC 15,000  

Comment: Councillor to advise on allocation. 

Enhancement Program for 
(new) Local Parks 

  WIP 89,656  

Comment: Proposed works to be scheduled. 

Parks – Plant & Equipment   WIP 245,000  

Comment: Procurement underway for additional equipment for Operational maintenance. 



PARKS, RECREATION AND SPORT COMMITTEE AGENDA  21 SEPTEMBER 2016 

Page (14) 

Project Start Date 
Expected 

Completion 
Date 

Status Budget 
YTD actual 

(inc 
committals) 

RBG Cenotaph 
switchboards and irrigation  

May 2016 Aug 2016 C 70,000 33,689 

Comment: Works complete to replace switchboards and irrigation in Cenotaph area of Botanic 
Gardens.  

Yeppen Roundabout  Oct 2016 WIP 12,645 6,785 

Comment: TMR approval received. Work to be completed in September. 

 
4. ACHIEVEMENT OF OPERATIONAL PROJECTS WITHIN ADOPTED BUDGET 

AND APPROVED TIMEFRAME 

 

Project 
Revised 
Budget 

Actual  
(incl. 

committals) 

% budget 
committed 

Explanation 

Median restoration $90,000 $4,409 5% 
Scoping completed and 
plants procured for next 
stage of Gladstone Road  

Open Space strategy 
review 

$60,000   Brief being prepared. 

Tree renewals/ 
planting 

$90,000 $7,400 8% 
Tree replacements in 
Gracemere and Yaamba 
Road 

Project Explanation 

Policy Reviews: 

 Street Tree Policy 

 

Current version being reviewed and overall scope for 
revised policy drafted. Aligning policy with Planning Scheme 
policy requirements 

 Cemetery Policy Current version being reviewed and updated. 

 
Kershaw Gardens  
 
Parts of Kershaw Gardens remain closed to the public. Council has endorsed the design 
elements and staging plan for construction of the earthworks, services and embellishments 
in the Central Precinct.  Urbis will now progress to “for construction plans”, seek relevant 
statutory approvals and proceed to issue of tender/s. 
 
Restoration works have continued in the southern section. Tenders are being finalised for 
the supply and delivery of 6,500 tonnes of soil for remediation in this area. Approximately 
50% of the Gardens is available for public access.  
 
Rockhampton Botanic Gardens  
 
Visitor activity has increased noticeably as expected during this time of year. Installation of a 
new concrete pathway along the Eastern fence line of the Zoo commenced. This will link the 
main Zoo entrance to the Ann St pathway and the Lagoon Rd. Tree maintenance was 
undertaken throughout the tropical fruit orchard. 
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Frequency of the egg and nest removal element of the Australian White Ibis management 
program has been increased in response to an early start to the breeding season and 
significantly higher activity levels. 
 
Rockhampton Zoo 
 
Several media requests regarding the Kangaroo Joeys have been accommodated. The 
Cassowaries have been observed laying eggs (Rockhampton Zoo has previously transferred 
progeny to other Zoological institutions from our captive breeding program).  
 
Australasian Training and Conditioning Workshop 2016 
 
Planning continues for the workshop to be hosted by Rockhampton Zoo during October 
2016. Registrations are strong given that the event will not be held until late October. 
 
Regional Cemeteries  
 
Maintenance of sites across the region was conducted in accordance with requirements.  
 
A new beam was installed in the Mount Morgan Lawn Cemetery to provide an additional 15 
sites. 
 
Tenure Renewal 
 
78 agreements due to expire prior to 30 June 2018 are currently being progressed: 

 7 are completed. 

 19 are waiting on the Club to return / finalise documentation. 

 21 are waiting on Council including approvals or updated plans. 

 31 have not yet expired, however, the renewal process has commenced. 
 
Spring Garden Spectacular 
 
The annual Spring Garden Spectacular aims to promote gardening, environmental 
sustainability and community development. The competition closed on 25 August 2016 and 
judging was completed the following week. 
 
A total of 93 category entries across 44 unique addresses were received and the 
presentations to winning gardens will be held on 10 September 2016. This compares to 131 
category entries across 48 unique addresses in 2015 showing a greater decline this year in 
category entries than the decline in unique addresses. 
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2016 Spring Garden Spectacular – Category entries breakdown 

 
 
Comparison of 2015 and 2016 Category Entries: 

 
 
2016 Tropicana (Topical and Sustainable Gardening Expo) 
 
2016 Tropicana preparations continue with a tropical and sustainable gardening expo to be 
held at Rockhampton Botanic Gardens on Saturday 10 September 2016.  
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22 site holders have registered for the event from a range of organisations and a number of 
guest speakers and presenters have been secured.  
 
Advertising is underway with radio and Facebook advertising being the primary media used. 
 
2017 Sports and Health Expo 
 
Planning for the event is underway with the following particulars set: 
Event Date:  Sunday 12 February 2017  
Event Time:  9am to 1:30pm 
Location:  Robert Schwarten Indoor and Outdoor Pavilions 
 
Sporting clubs, health service providers, gyms, personal trainers and sport retailers will 
again be invited to attend the 2017 Sports and Health Expo. Current preparations will see a 
call for sponsors by mid to late September and applications for sites will be released on 3 
October 2016. Save the date and marketing collateral is currently being developed. 
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5. DELIVERY OF SERVICES AND ACTIVITIES IN ACCORDANCE WITH COUNCIL’S 
ADOPTED SERVICE LEVELS 

 
These service levels are not formally adopted but are operational standards to show overall 
progress across the Parks section. 
 

 

Progressive Measures / Indicators 
Previous 
Period 

Current 
Period 

Pool Patronage (previous period is same month last year) 4,867 5,483 

Burials (previous period is same month last year) 13 14 

Ashes Interments (previous period is same month last year) 1 6 

Chapel/ other Services (previous period is same month last year) 3 6 

Zoo visitors (previous period is same month last year) 10,950 8,688 

Zoo donations (previous period is same month last year) $1,296.95 $1,833.70 

Parks bookings (number of events and celebrations in month / 

FYTD) (previous period is same month last year) 
54 / 93 94 / 168 

Volunteer Participation (hours) – Zoo  
(previous period is same month last year) 

332 534 

Volunteer Participation (hours) – Regional Cemeteries  
(previous period is same month last year) 

63 0 

 

FINANCIAL MATTERS 

As at period ended 31 August 2016 – 16.7% of year elapsed. 

Service Delivery Standard Target 
Current 

Performance 

Pool Operator reporting (Rec’d by 7th of Month) On-time Achieved 

Tenure Renewals – Resolved in the current financial year 78 7 (FYTD) 

Playground Inspections completed (month of August) 14 14 
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8.2 MOUNT ARCHER ACTIVATION MASTER PLAN TASKFORCE UPDATE NO 1 

File No: 5918 

Attachments: 1. Taskforce Meeting No 1 Mount Archer 
Activation Master Plan 4 August Meeting   

Authorising Officer: Margaret Barrett - Manager Parks 
Michael Rowe - General Manager Community Services  

Author: Wade Clark - Community Engagement Officer          
 

SUMMARY 

The Mount Archer Activation Master Plan Taskforce group has met for the first time and an 
update is provided to Council on various projects that are being progressed by this group. 
 

OFFICER’S RECOMMENDATION 

THAT the report on the Mount Archer Activation Master Plan Taskforce be received.  
 

COMMENTARY 

The Mount Archer Activation Master Plan Taskforce Group (the taskforce group) met for the 
first time on 4 August 2016.  

The mission for the taskforce group is to discuss, plan and implement associated projects 
within the Activation Master Plan as it is relevant to their respective authority and 
responsibility.  

Current Mount Archer Projects 

Council officers and representatives of the taskforce group provided the following updates: 

 Fraser Park Restoration – Landscape Architecture Design Project 

Council officers are drafting a concept landscape design for Fraser Park that 
includes pathways, a canopy walk, viewing platforms, helipad, amphitheatre, car 
park, multi-use café, interpretive signage, site furniture and shade structures, 
observatory and a high ropes course. A work in progress design was discussed with 
taskforce group members and feedback obtained.  

It is anticipated that this draft concept design will be discussed with Council before 
the end of the year. 

Council at the Ordinary Council Meeting, 27 January 2016 directed the drafting of a 
National Stronger Regions Fund / Building Better Regions Fund application for the 
Mount Archer Activation Master Plan.  

Item 11.6 National Stronger Regions Fund Round Three, Council Resolution: 

“THAT the Chief Executive Officer be instructed to prepare documentation to allow 
for a later application for the Mount Archer project, and the matter be returned to the 
Council table.”  

It is envisaged that components of the Fraser Park Restoration project may be 
incorporated into this draft application for Council’s consideration. 

 Darumbal Interpretive Signage Project  

Darumbal representative Malcolm Mann gave an overview of the Darumbal 
Interpretive Project. An onsite meeting between Council officers and Darumbal 
representatives was held at Fraser Park to map out where cultural stories should be 
located. It is anticipated that the draft designs for the interpretive signs will be 
discussed with the Parks, Recreation and Sports Committee and the Darumbal 
Elders in the new year.  
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 Whip Snake Mountain Bike Trail Project 

Rockhampton Mountain Bike Club representative Steve Wilcock outlined the official 
opening of the Whip Snake Mountain Bike Trail was to be held on 27 August 2016. 
This event proceeded with the Member of Keppel, Mayor and Councillors along with 
Rockhampton Mountain Bike Club President and members in attendance. 

Steve Wilcock also indicated that the Mountain Bike Club was successful in 
obtaining $20,000 through the Federal Government’s Stronger Communities 
Program and this will be focused on additional trail construction. 

 Pilbeam Walk / Car Park Design Project 

Council officers outlined that the Federal Government provided an election 
commitment of $1,500,000 towards the Pilbeam Walkway project. 

Note that the Federal Government has now confirmed this election commitment of 
for the Pilbeam Walkway Stage 1 – Mount Archer.  

The taskforce group was asked for its feedback on this project and the group was 
unanimous in its support for the funding to concentrate on pinch points where there 
was the highest risk (between the base and saddle). 

A preliminary draft design for a car park at the base of Pilbeam Drive has been 
completed. The current design is within the road reserve off Pilbeam Drive away 
from houses. The design outlines that the car park would be constructed in two 
stages providing a total of approx. 87 car parks. 

 Bushwalking Trail Design Project 

Queensland Parks & Wildlife Service (QPWS) has been investigating various 
bushwalking options to allow walkers to travel from the Pilbeam Drive saddle 
(approx. half way up the Mountain) go through the Mount Archer National Park and 
arrive at Fraser Park. A meeting between QPWS and Council officers is planned to 
explore several options including: linking a new trail from the Pilbeam Drive saddle 
with the Zamia trail and establishing a new trail from the Pilbeam Drive saddle to 
Fraser Park.  

It is envisaged that this project will require some time to design and deliver. Whilst 
the majority of the trail will be in the Mount Archer National Park, Council will need 
to consider the trail heads and parking that are on Council controlled land. 

 Environmental Audit Project 

o Bret Heath (Discipline Leader Biological & Environmental Sciences) from Central 

Queensland University (CQU) provided a detailed overview of the research 
methodology that would be employed by CQU to undertake the environmental audit 
of the German Street Bushland area.  

Council is partnering with CQU to undertake the study and has provided $20,000 
towards this research. The outcomes of this project will be a vertebrate fauna and 
flora species lists (by plot and habitat type) including seasonal birds, information 
regarding threatened species, species of regional interest, GPS data, 
physicochemical site data and BioCondition evaluation data. 

Note that CQU will utilise this information for co-authored published journal articles. 

Funding Updates 

Council has submitted a detailed application through the State Government’s Building Our 
Region Program (BOR) for the First Turkey Mountain Bike Reserve. This includes the 
construction of additional mountain bike trails, an outdoor learning centre, composting toilet, 
a causeway over Moore’s Creek and signage throughout. Council has allocated $250,000 in 
2016-17 approved budget towards the project on the basis that an additional $250,000 is 
obtained through the BOR. 
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BACKGROUND 

In June 2014, Council made the decision to create an Activation Master Plan for Mount 
Archer with the aim to achieve a range of social, environmental and economic outcomes. 

The engagement process for the plan involved consultation with key user groups, residents, 
government agencies and the general public and was delivered over a ten month period 
November 2014 to August 2015. 

Council approved the Mount Archer Activation Master Plan on the 13 October 2015 and 
authorised an implementation plan be prepared. 

An initial implementation plan was endorsed by Council on the 8 December 2015.  

A governance framework and priority projects for the 2016/17 period was endorsed by 
Council on the 28 June 2016. 

CORPORATE/OPERATIONAL PLAN 

Provide and maintain an open space parks network and recreation facilities, to meet 
community expectations and enhance community wellbeing, by: 

planning for appropriate open space within the region 

providing developmental programs for sporting and recreational groups 

maintaining the region’s sports fields, parks, gardens, playgrounds and open spaces  

CONCLUSION 

Numerous Mount Archer Activation Master Plan priority projects are progressing well. There 
were many highlights for the period including the confirmation of the Federal Government’s 
election commitment of $1,500,000 to the Pilbeam Walk project, the opening of the Whip 
Snake Mountain Bike Trail and the meeting with Darumbal Elders to discuss cultural stories 
for the interpretive signage project. 
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9 NOTICES OF MOTION  

Nil  
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10 URGENT BUSINESS/QUESTIONS  

Urgent Business is a provision in the Agenda for members to raise questions or matters of a 
genuinely urgent or emergent nature, that are not a change to Council Policy and can not be 
delayed until the next scheduled Council or Committee Meeting. 
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11 CLOSURE OF MEETING 
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