
 

 

 
 
 
 
  

INFRASTRUCTURE COMMITTEE 
MEETING 

 
 

AGENDA 
 
 
 

3 DECEMBER 2014 
 
 
 
 
 

Your attendance is required at a meeting of the Infrastructure Committee to be 
held in the Council Chambers, 232 Bolsover Street, Rockhampton on 
3 December 2014 commencing at 12.30pm for transaction of the enclosed 
business. 

 
 

 
CHIEF EXECUTIVE OFFICER  

27 November 2014 

Next Meeting Date: 04.02.15 

 



 

 

 

Please note: 
 

In accordance with the Local Government Regulation 2012, please be advised that all discussion held 
during the meeting is recorded for the purpose of verifying the minutes. This will include any discussion 
involving a Councillor, staff member or a member of the public. 
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1 OPENING 

2 PRESENT 

 Members Present: 

Councillor A P Williams (Chairperson) 
The Mayor, Councillor M F Strelow 
Councillor N K Fisher 
Councillor S J Schwarten 
Councillor C E Smith 
 

In Attendance: 

Mr R Holmes – General Manager Regional Services (Executive Officer) 
Mr E Pardon – Chief Executive Officer 
 

3 APOLOGIES AND LEAVE OF ABSENCE   

 Leave of Absence for the meeting was previously granted to Councillor Greg Belz. 

4 CONFIRMATION OF MINUTES  

Minutes of the Infrastructure Committee held 5 November 2014 

5 DECLARATIONS OF INTEREST IN MATTERS ON THE 
AGENDA
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6 BUSINESS OUTSTANDING 

6.1 BUSINESS OUTSTANDING TABLE FOR INFRASTRUCTURE COMMITTEE 

File No: 10097 

Attachments: 1. Business Outstanding Table for 
Infrastructure Committee   

Responsible Officer: Evan Pardon - Chief Executive Officer  

Author: Evan Pardon - Chief Executive Officer          
 

SUMMARY 

The Business Outstanding table is used as a tool to monitor outstanding items resolved at 
previous Council or Committee Meetings. The current Business Outstanding table for the 
Infrastructure Committee is presented for Councillors’ information. 
 

OFFICER’S RECOMMENDATION 

THAT the Business Outstanding Table for the Infrastructure Committee be received. 
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BUSINESS OUTSTANDING TABLE FOR 
INFRASTRUCTURE COMMITTEE 

 
 
 
 
 

Business Outstanding Table for 
Infrastructure Committee 

 
 
 
 
 

Meeting Date: 3 December 2014 
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Date Report Title Resolution 
Responsible 

Officer 
Due Date Notes 

08 May 2013 Vallis Street - Proposed 

Traffic and Parking 

changes 

THAT the matter of proposed traffic and parking 
changes in Vallis Street, North Rockhampton lay on 
the table pending community consultation and return 
to the Infrastructure Committee Meeting in July 2013. 
 

Martin Crow 01/02/2014 Site inspection carried out with Cr Fisher 

on 23rd October. U-turn movement at 

Vallis St appears to be the most 

immediate problem as well as damage 

to footpath in Diplock St arising from 

their deliveries. Solution for U-turns 

should be considered in the context of 

the future development of Dean St. 

Investigation into this will need to be 

outsourced. 

05 February 2014 Denham-West Street 

Area Stormwater 

Drainage  

That a report be provided to this Committee with 
respect to a solution and costing for an upgraded 
stormwater drainage program in the Denham-West 
Street area to reduce the constant flash flooding and 
damage to businesses in the Denham-West Street 
area.  
 

Martin Crow 12/02/2014 CCTV of abandoned watermain has 
revealed a blockage. This option is on 
hold at the moment pending overland 
flow investigations. Intersection survey 
has confirmed the trapped flow path on 
the north western corner of the 
intersection. Work now being done on 
options to alleviate this. 

02 July 2014 Maloney Street Bus Set-

Down Proposal 

That the matter lay on the table pending a workshop 
to be held on this matter following which a report be 
returned to the Infrastructure Committee.   
 
 
 
 
 
 
 
 
 
 
 
 

Martin Crow 16/07/2014 Workshop yet to be organised. Officer 

Level meeting held with representatives 

of Qld Education, TMR Road safety and 

Translink to further discuss issues and 

unlikely feasibility or funding of road 

project. TMR to provide examples of 

school operational changes to school for 

consideration, Council to investigate 

improvements to set down area in 

McLaughlin St and possible time of 

operation restrictions on B-Doubles in 

Farm St. Translink have reviewed the 

situation and believe there are no bus 

issues to be addressed. 
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Date Report Title Resolution 
Responsible 

Officer 
Due Date Notes 

02 July 2014 Road Safety Audit of 

Stewart Street and 

Middle Road-Macquarie 

Street Intersection 

1. THAT the Road Safety Audit be received by 
Council. 

2. THAT the following be implemented to address 
the Priority A recommendations of the audit 
report. 

a) Reinforce intersection priority at Middle 
Road and Macquarie Street through the 
construction of medians on Macquarie 
Street legs during the reconstruction of 
Middle Road.  

b) Leave the major road/minor road priority 
control at the Middle Road and Macquarie 
Street intersection under its current 
configuration.  

c) Regularly maintain vegetation around the 
Middle Road and Macquarie Street 
intersection, specifically on the Middle 
Road legs to increase driver’s sight 
distance on approach to the intersection. 

d) Widen the shoulder of the northbound 
lane on Stewart Street at Middle Road to 
allow vehicles travelling northbound to 
pass a vehicle that is turning right into or 
has turned right out of Middle Road. 

e) Install an advisory 60km/hr sign (W8-2) 
underneath the Side Road Intersection 
(W2-4 R) sign on the Stewart Street 
approach to Middle Road.  

f) Review the slope of the batter at the 
southern end of Stewart Street and if table 
drain has a slope of 1:4 or greater then 
remove any vegetation within the clear 
zone. 

3. THAT the Priority B and C recommendations 
be corrected through Council’s regular 
maintenance and signage program for 
implementation when funds permit. 

 

Angus Russell 16/07/2014 a) The reinforcement of intersection 

priority has been passed onto Design 

Services for inclusion in the final design 

for the Middle Road Project. This is 

budgeted for the 2014-15 and 2015-

2016 financial year.  

b) There is no further action on this item 

as it is to be left in its current 

configuration. 

c) A works order has been raised for the 

clearing of vegetation around the 

intersection of Middle Road and 

Macquarie Street. There has already 

been some clearing on the Northern leg 

as a result of current road works at this 

particular intersection. 

d) The widening of the Northbound lane 

on Stewart Street at the intersection of 

Stewart Street and Middle Road has 

had a concept sketch and estimate 

developed, and this has been submitted 

for 2015-16 Federal Blackspot funding. 

The outcome of this application will be 

announced at the end of this financial 

year.  

e) As a result of a Council resolution 

(made after this report was presented), 

the speed limit throughout the whole of 

Stewart Street is to be decreased to 

60km/hr. This will negate the need to 

install the advisory signs on the 

approach to the Stewart Street and 

Middle Road intersection. 
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Date Report Title Resolution 
Responsible 

Officer 
Due Date Notes 

     f) The need for a review of the batter 

slopes at the Southern end of Stewart 

Street is negated by the change in 

speed limit to 60km/h. By decreasing 

the speed limit the clear zone for 

Stewart Street is decreased. 

The B and C recommendations will be 

passed onto Urban Operations for 

consideration and implementation.   

02 July 2014 Diplock Street Local 

Area Traffic 

Management Trial 

THAT preliminary plans and cost estimates for Local 
Area Traffic Management Devices generally be 
prepared in accordance with the recommendations of 
the 2012 MR Cagney report for the intersection of 
Diplock and Honour Streets and the intersection of 
Diplock and Wooster Streets. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Martin Crow 16/07/2014 Design Services have provided concept 

plans and indicative estimates. Report 

to be written for infrastructure 

committee. 
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7 PUBLIC FORUMS/DEPUTATIONS  

Nil
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8 OFFICERS' REPORTS 

8.1 ROCKONIA ROAD DEBRIS DEFLECTOR DESIGN 

File No: 8055,2479,1740 

Attachments: 1. Debris Deflector Design  
2. Stormwater Drain Investigation   

Authorising Officer: Robert Holmes - General Manager Regional Services  

Author: Martin Crow - Manager Engineering Services          
 

SUMMARY 

Design of debris deflectors has been completed for the culvert crossing of Thozet Creek on 
Rockonia Road. 
 

OFFICER’S RECOMMENDATION 

THAT the installation of debris deflectors on the Rockonia Road Culvert be put forward for 
consideration in the 2015/16 capital works budget. 
 

COMMENTARY 

Debris Deflectors 

Local Engineering Consultants Cardno were appointed by Council to design debris 
deflectors for the Rockonia Road Culvert in accordance with all relevant standards. This 
work is now complete and the relevant plans are shown in attachment. 

There was some discussion as to whether grates were needed or desirable at this location. 
The decision was made not to install a grate to the upstream culvert end structure as it will 
be susceptible to blockage, resulting in continued unnecessary overtopping of Rockonia 
Road. 

The catchment upstream of the Rockonia Road crossing is substantially undeveloped.  
Natural debris such as logs, branches, vegetation, boulders etc. along with dumped 
household greenwaste is washed down the creek in rain events.  Most of the smaller objects 
are washed through the culvert structure without causing any blockage.  The larger objects 
(logs etc.) have the potential to be trapped against the culverts, which would then continue to 
trap smaller objects until a complete blockage occurs.  The purpose of the debris deflector 
walls is to force this debris raft above the top of culvert level allowing the culverts to continue 
to function.  By introducing a grate, the smaller debris objects cannot be flushed through the 
culvert and will contribute to partial or full blockage of the waterway. 

Grated inlets are primarily designed to reduce the risk of injury or death to persons being 
swept into a closed stormwater system, not to collect debris.  The risk of injury or death at 
this site is minor as the size and length of the culverts will allow persons to be washed 
directly through the culverts. 

Relief Drainage 

Queries have been raised as to the validity of providing additional stormwater drainage to 
alleviate some of the overflow from Thozet Creek that flows through a number of private 
properties. The independent investigation carried out by BMT WBM consulting engineers in 
February 2014 investigated the possibility of installing additional subsurface stormwater 
drainage. This investigation also dealt with the possible addition of a backflow prevention 
device on the existing stormwater drain that discharges into Thozet Creek. The relevant 
section from that report has been attached.  
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The report concluded that although the provision of additional stormwater drainage was not 
expected to provide significant flood alleviation, this option would need to be assessed 
through hydraulic modeling and costings to determine whether it was hydraulically and 
economically viable. As the option was not expected to substantially alleviate flooding in this 
area, these investigations have not been pursued at this point in time. 

BACKGROUND 

For a number of years a resident in proximity to the Rockonia Road crossing of Thozet 
Creek has raised concerns in relation to the construction and performance of the culvert in 
times of flood. 

In an attempt to finalise this long standing matter, engineering consultants BMT WBM were 
contracted to undertake an investigation into the resident’s concerns. 

The investigation indicated that blockage is a concern with the culvert structure at this 
location and that Council should investigate the fitting of debris deflectors to the culverts and 
carry out a review of the collapsing mechanism for the culvert handrail to ensure that this 
mechanism can operate effectively. 

BUDGET IMPLICATIONS 

The estimated cost to install debris deflectors at the Rockonia Road Culvert is $60,000. At 
present, these works do not appear in the 2014/15 or future capital programs. Investigations 
have now been completed which will allow the project to be listed for consideration in future 
capital works programs. 

RISK ASSESSMENT 

The BMT WBM report indicates that blockages of the Rockonia Road Culvert could 
prematurely redirect flows towards properties located within the floodplain of Thozet Creek. 
The report indicates that overland flood flows in this region could cause isolation, potential 
inundation and/or a flood hazard of the dwelling for a short period of time. 

CORPORATE/OPERATIONAL PLAN 

Consult on, advocate, plan, deliver and maintain the range of urban and rural public 
infrastructure appropriate to the region's needs, both present and future. 

CONCLUSION 

The independent review undertaken by BMT WBM indicated that further investigation is 
required into mitigating blockage impacts on the Rockonia Road culvert. These design works 
are now completed and Council are now in a position to further consider this work in future 
capital works programs. 
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9 STRATEGIC REPORTS 

9.1 ENGINEERING SERVICES MONTHLY OPERATIONS REPORT - DECEMBER 
2014 

File No: 7028 

Attachments: 1. Monthly Operations Report - Engineering 
Services - 31 October 2014   

Authorising Officer: Robert Holmes - General Manager Regional Services  

Author: Martin Crow - Manager Engineering Services          
 

SUMMARY 

This report outlines Engineering Services Monthly Operations Report for the period to the 
end of October 2014. 
 

OFFICER’S RECOMMENDATION 

THAT the Engineering Services Monthly Operations Report for December 2014 be received. 
 

COMMENTARY 

The Engineering Services Section submits a monthly operations report outlining issues 
faced by the section and performance against nominated service level criteria.  

Due to the reporting timeframes and agenda requirements of the Infrastructure Committee, 
the statistics utilised in the reports will lag the Committee meeting dates by approximately 
1 month.  
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MONTHLY OPERATIONS REPORT 

ENGINEERING SECTION 

Period Ended 31 October 2014 

 
VARIATIONS, ISSUES AND INNOVATIONS 

Innovations 

A new template for the Flood search process has been developed and is now in use. Back of 
house processes are now being developed to simplify the data retrieval required to populate 
the template. 

Improvements / Deterioration in Levels of Services or Cost Drivers 

Current levels of service are in the process of being documented and will be discussed with 
senior management prior to putting forward to Council for endorsement. 

Strategic Infrastructure personnel continue to be involved in the Local Creek Catchment, 
North Rockhampton Flood Mitigation and the proposed Planning Scheme projects. Work has 
commenced on assisting TMR with the upgrade of the Rockhampton Traffic Model. Strategic 
Infrastructure are also assisting the Airport with Flood Modelling for the Airport Precinct. 

Design Services personnel are fully allocated to the Regional Services capital program. A 
number of projects have been referred to consultants to be able to complete the capital 
works design program. 
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LINKAGES TO OPERATIONAL PLAN 
 

1. COMPLIANCE WITH CUSTOMER SERVICE REQUESTS 

The response times for completing the predominant customer requests in the reporting period for 31 October 2014 are as below: 

R eceived C o mpleted

Abandoned Vehicles  12 6 2 0 8 2 0 22.36 28             0.00           49.27           44.45 39.32

Rural Property Addressing (Existing) 1 0 0 0 1 0 0 0.00 28             5.00             4.13             9.76 8.73

Urban Addressing (General) 1 0 0 0 1 0 0 0.00 28             0.00             9.70           10.02 7.71

Rural Property Addressing (New ) 1 0 1 0 2 0 0 0.00 28             0.00           11.29           11.45 9.26

Development - Dust, Erosion, Noise 0 0 0 0 0 0 0 0.00 28             0.00           18.33           25.67 4.33

Disaster Management - General Enquiry SES 0 0 1 0 1 0 0 0.00 5             0.00           27.50           65.20 0.00

Development - Miscellaneous 1 1 4 2 2 0 0 2.14 28             1.67             8.18           16.84 6.54

Development - Noise (Subdivision/Ops Works) 0 0 0 0 0 0 0 0.00 14             0.00           13.00             7.75 7.75

Development - Road Drainage 0 0 1 1 0 0 0 13.30 28           13.00             6.33           15.86 4.20

Engineering - General Enquiry 5 1 2 0 6 0 0 34.71 14             0.00           15.58           12.64 8.40

Flood Management Creeks/Rivers 2 0 2 2 2 0 0 0.00 10             6.00             3.34             3.34 4.37

Heavy Vehicles (Not related to MTCE) 0 0 0 0 0 0 0 0.00 28             0.00             0.00             0.50 0.50

Infra. Operations Unit - General Enq (D/Planner) 5 2 5 2 6 0 0 64.41 28             0.80             7.97           10.70 6.13

IOU- Water and Sew er (Infra use only to FRW) 0 0 0 0 0 0 0 0.00 28             0.00             0.00             3.50 3.50

Petition (Infra Use Only) 1 0 0 0 1 0 0 0.41 14             0.00           19.00           19.00 26.00

Roundabout/Medians (Not related to MTCE) 2 0 1 0 3 0 0 4.10 28             0.00             4.00             4.00 15.25

Speed Limits/Traff ic Volumes (Not related to MTCE) 3 0 3 0 6 0 0 -0.45 28             8.00           18.89           14.67 15.17

Signs & Lines (New  Request - not already existing) 19 10 19 1 27 0 0 52.35 28             8.00           33.21           36.12 22.85

Traff ic Signals (Stop Light) (Not related to MTCE) 0 0 1 0 1 0 0 18.81 28             0.00             1.00           12.50 13.00

Traff ic Counts 0 0 2 0 2 0 0 -0.65 28             0.00             3.00           10.25 8.33

All Monthly Requests (Priority 3)

Engineering 'Traffic Light' report October 2014

B alance 

B / F

A vg C o mplet io n 

T ime (days)  

C urrent  M th

A vg 

C o mplet io n 

T ime (days)  6 

M o nths

A vg C o mplet io n 

T ime (days)  12 

M o nths

A vg D urat io n 

(days)  

12 M o nths 

(co mplete and 

inco mplete)

Wo rk 

Orders 

Issued

Under Lo ng 

T erm 

Invest igat io n

A vg W/ O 

Issue T ime 

(days)

12 mo nths

C o mplet io n 

Standard 

(days)

C o mpleted 

in C urrent  

M th

C urrent  M o nth N EW 

R equests

T OT A L 

IN C OM P LET E 

R EQUEST S 

B A LA N C E
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Comments & Additional Information 

 
As at 1 September 2014, Engineering Services have adopted Service Levels for their Child 

Request Codes.  

 

The Priority Escalation timeframes are only used as a notification reminder process.   

 

These Service Levels have been set up in Pathways under Priority Escalation and Estimated 

Duration Maintenance parameters. 

 

 

Priority Escalation 

This function allows the Actioning Officer and/or Responsible Officer of the Request to 

receive an e-mail message each time the Priority is escalated.  These Priority escalations 

are notification / reminders to action the request and not necessarily to complete the request. 

  

Estimated Duration Maintenance  

Z_ACR G9015  

The Estimated Duration Maintenance form displays the Estimated Duration Maintenance 

Timeframe (or Service Level) for Request Types ie. Minutes, Hours, Days, Weeks and 

Years. 
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2. COMPLIANCE WITH STATUTORY AND REGULATORY REQUIREMENTS INCLUDING SAFETY, RISK AND OTHER LEGISLATIVE 
MATTERS 

Safety Statistics 

The safety statistics for the reporting period are: 

 SECOND QUARTER 

 October November  December 

Number of Lost Time Injuries 0 0 0 

Number of Days Lost Due to Injury 0 0 0 

Total Number of Incidents Reported 0 0 0 

Number of Incomplete Hazard 

Inspections 
0 0 0 

Risk Management Summary 

Example from Section Risk Register (excludes risks accepted/ALARP) 

Potential Risk 
Current 

Risk 
Rating 

Future Control & Risk Treatment 
Plans 

Due Date 
% 

Completed 
Comments 

Inability of Engineering Services to 
provide or maintain adequate levels of 
service for infrastructure planning,  
development assessment and 
infrastructure design resulting in 
reduced productivity, inadequate 
infrastructure, risk to the general 
public and workers and financial loss 
for Council. 

High 4 

1. Undertake staffing level review 
and business planning for 
Engineering Services. 

2. Improve focus on professional 
development and training 
(including graduate development 
program) by management 
implementing appropriate training 
and development plans and staff 
completing them. 

31/1/15 10% 

T&D plans implemented in Design 
Services. Other units will look at 
when time becomes available. 
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Potential Risk 
Current 

Risk 
Rating 

Future Control & Risk Treatment 
Plans 

Due Date 
% 

Completed 
Comments 

Breach of the Professional Engineers 
Act resulting in installation of unsafe 
infrastructure or infrastructure that 
does not meet legislative 
requirements causing the following 
possible impacts to Council: Service 
delivery delays; negative financial 
impacts; possible serious harm to 
public/workers; and reputation 
tarnished. 

High 4 

1. Make RPEQ qualification 
mandatory for some positions in 
the future. 

2. Request technical staff to obtain 
their RPEQ if possible. 31/12/16 10% 

Has been included as identified 
training for some in performance 
appraisals. 

Inadequate Developer Contributions 
for Infrastructure resulting in a cost 
impost on ratepayers and reduction in 
funds available for other projects. High 4 

1. Further assessment & 
refinement of existing adopted 
charges resolution to ensure 
adequacy and accuracy. 

2. Council adoption of SPA 
compliant Priority Infrastructure 
Plan (PIP). 

31/12/14 80% 

Draft LGIP released with draft 
planning scheme. 

Failure to maintain accuracy and 
value of the forward works program 
and adequately provide for the annual 
capital program resulting in projects 
nominated for delivery being deferred 
to accommodate increased costs 
within annual capital program and the 
Long Term Financial Strategy (LTFS). 

High 4 

1. Continued refinement of forward 
works program.  

2. Development of indicative 
estimating tool.   

3. Develop Network specific 
prioritisation processes. 

1/7/16 55% 
FWP further developed each year 
at budget time. Future design and 
concept budget included in capital 
budget. Draft prioritization process 
for pathways has been developed. 

Inadvertent non-compliance with 
design requirements or legislative 
requirements leading to in installation 
of inappropriate or unsafe 
infrastructure, or infrastructure that 

High 5 

 Improved focus on professional 
development & training by 
completing and implementing 
appropriate training and 
development plans. 

1/7/15 70% 

T&D plans implemented in Design 
Services. 
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Potential Risk 
Current 

Risk 
Rating 

Future Control & Risk Treatment 
Plans 

Due Date 
% 

Completed 
Comments 

does not meet technical standards 
resulting in legal action against 
Council and / or Loss or Damage to 
natural /cultural assets. 

Identified Disaster Mitigation 
Strategies not actioned resulting in 
increased impact/effect of disaster 
events on the community and 
potential for increased costs to 
Council in recovery & restoration 
costs. 

High 5 

1. Forward works program to be 
developed for disaster mitigation 
strategies to be submitted through 
Council's project evaluation and 
management system (PEMS) 
process, and for Natural Disaster 
Relief and Recovery Arrangements 
(NDRRA) funding applications.  

2. Annual review and report on 
implementation of disaster 
mitigation strategies 

1/7/15 50% 

Action has stalled due to 
competing priorities for DMO. 

Lack of trained personnel to operate 
the Disaster Coordination Centre in 
event of a disaster resulting in 
inefficient Local Disaster Coordination 
Centre (LDCC) operations which 
could lead to inefficient decision 
making resulting in harm to the 
community, major financial losses, 
damage to reputation and a lack of 
community confidence in the Local 
Disaster Management Group's 
(LDMG) ability to respond to and 
recover from disaster events. 

High 5 

1. Develop information package on 
roles and responsibilities and 
remuneration etc to assist with 
recruitment drive.  

2. Educate managerial staff as to 
their responsibilities under the 
Disaster management policy.  

3. Consider implications of 
sourcing volunteer staff from 
outside of Council. 

1/7/15 20% 

Additional information provided to 
encourage volunteers. Other 
issues have stalled due to 
competing priorities for DMO. 

Reduced SES capability to respond 
during a disaster event, would require 
either a greater response from 
Council (which is unlikely given our 
resource levels) or a lesser response 

High 5 

Implement MOU with EMQ 
regarding shared management 
responsibilities for the SES, 
supported with appropriate funding 
and training. 

1/7/15 50% 

Action has stalled due to 
restructure of Emergency Services 
at a State Level. 
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Potential Risk 
Current 

Risk 
Rating 

Future Control & Risk Treatment 
Plans 

Due Date 
% 

Completed 
Comments 

to the event, resulting in: community 
expectations unable to be met; a 
negative financial impact and 
reputational damage to Council. 

Failure to document and implement 
disaster management policy, 
framework and arrangements, 
appropriate to our region resulting in: 
a lack of leadership and poor decision 
making in disaster events; major 
financial losses; damage to 
reputation;  potential increased effects 
of a disaster event upon the 
community; and potential loss of 
funding opportunity (NDRRA).   

High 4 

1. Identify LDMG members that 
require training in disaster 
management arrangements.  

2. Review Disaster Management 
Policy and seek commitment from 
Council departments. 

1/7/15 20% 

Key Council members of LDMG 
have received some training. 
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Legislative Compliance & Standards 

 
All applicable legislative and compliance standards have been met. 
 

3. ACHIEVEMENT OF CAPITAL PROJECTS WITHIN ADOPTED BUDGET AND APPROVED TIMEFRAME 

 
The following abbreviations have been used within the table below: 
 

GIA Gracemere Industrial Area 

SRFL South Rockhampton Flood 
Levee 

 

Project 
Start 
Date 

Expected 
Completion 

Date 
Status 

Budget 
Estimate 

YTD actual (incl 
committals) 

ENGINEERING SERVICES CAPITAL WORKS PROGRAM 

Costs as at 31/10/14. 

Gracemere Industrial Area Planning 
1/7/14 30/6/15 

In Progress $50,000 $5,792 

Comment: Project Progress will depend on level of activity in GIA. 

Road Safety Initiative – LRRS Condition 
Assess 

1/7/14 30/6/15 
Not started $26,500 $0 

Comment: Awaiting availability of personnel to arrange. 

LDCC Equipment Upgrade 1/7/14 30/6/15 
Not started $5,000 $0 

Comment: Awaiting availability of DMO to assess and arrange. 

Monier Road Industrial Area Drainage 1/7/14 30/6/15 
In Progress $35,700 $0 

Comment: Represents amount owing to Developer for installation of additional drainage in conjunction with development woks. Awaiting an invoice 
from the developer. 
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Project 
Start 
Date 

Expected 
Completion 

Date 
Status 

Budget 
Estimate 

YTD actual (incl 
committals) 

Traffic and Road Safety Minor Works Program 1/7/14 30/6/15 
Not Started $95,000 $0 

Comment: Likely to be used for LATM trial on Diplock Street. 

Preliminary design and concepts 1/7/14 30/6/15 Not Started $250,000 $0 

Comment: Budget to allow progression of preliminary designs and estimates for future year works. Generally not started until third quarter. 

Levee Bank South Rockhampton 1/7/14 30/6/15 In Progress $440,000 $288,461 

Comment: Project is essentially complete. Final invoices to be paid. 

Flood Valves North Rockhampton 1/7/14 30/6/15 In Progress $100,000 $1,276 

Comment: Funding has been secured. FRW have commenced works. Design work and procurement of valves underway. 
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4. ACHIEVEMENT OF OPERATIONAL PROJECTS WITHIN ADOPTED BUDGET 
AND APPROVED TIMEFRAME 

As at period ended 31 October 2014 2014 – 33% of year elapsed. 

 

Project 
Revised 
Budget 

Actual  
(incl. committals) 

% budget 
expended 

Explanation 

Traffic / Transport 
Planning 
Consultancy Budget 

$150,000 $0 0% 

Will be utilized to update 
the 2008 Rockhampton 
traffic study in 
conjunction with TMR 
area wide transport 
study. 

Stormwater 
Drainage Planning 
Consultancy Budget 

$200,000 $40,470 20% 

Will be utilised for 
continuation and 
refinement of Local 
Creek catchment works 
and commencement of 
risk assessment and 
planning arising out of 
this project. 

Roads Alliance 
Consultancy Budget 

$50,000 $43,831 87% 

Technical and 
administrative support for 
Rockhampton Regional 
Roads and Transport 
Group. 

Resumptions of 
Land / easements 

$200,000 $10,449 5% 

Utilised acquisition of 
land / easements for 
existing infrastructure or 
projects in future years. 

Disaster 
Management 
Consultancy Budget 

$50,000 $0 0% 
Update of Flood Hazard 
Mapping as a result of 
2014 modelling. 

 

1. 
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5. DELIVERY OF SERVICES AND ACTIVITIES IN ACCORDANCE WITH COUNCIL’S 
ADOPTED SERVICE LEVELS 

 

Service Delivery Standard Target 
Current 

Performance 

Development MCU, ROL Completed in 8 days   
 (Graph 1 below) 
 

90% 100% 

Development Operational Works Completed in 7 days
 (Graph 2 below) 

 

90% 63.04% 

 

Graph 1  MCU – Material Change of Use   /   ROL – 
Reconfiguration of Lot 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Comments 
 
A total of 53 MCU & ROL referrals receive in October 2014 were completed in the required 
timeframe of 8 days. 
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Graph 2  OP WKS – Operational Works 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
Of the 14 Operational Works referrals that were not completed in the required timeframe of 7 
days:- 
 

1. 1 day overdue  – 3 

2. 2 days overdue – 5  

 

(Two referrals requested the client for further information) 

3. 3 days overdue – 1  

4. 4 or more days overdue – 5  

(One referral was given an extension and was completed in 5 days, within the required 7 

day timeframe) 
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End of Month General Ledger - (Inc Operating & Capital) - ENGINEERING SERVICES 

   

As At End Of October 

   
Report Run: 14-Nov-2014 15:02:44 Excludes Nat Accs: 2802,2914,2917,2924 

 

    

Adopted 
Budget 

Adopted Budget 
(Pro Rata YTD) YTD Actual 

YTD Commit + 
Actual Variance 

On target 

        $ $ $ $ % 33.3% of Year Gone 

ENGINEERING SERVICES 
     

 

         
 

 
Engineering Services 

     
 

         
 

      

1 - Revenues  (1,682,609) (560,870) (194,877) (194,877) 12% 



      

2 - Expenses 875,750 291,917 139,785 195,689 22% 



      

3 - Transfer / Overhead Allocation  (425,750) (141,917) (145,200) (145,200) 34% 



   
Total Unit: Engineering Services (1,232,609) (410,870) (200,292) (144,388) 12% 

         
 

         
 

 
Design Services 

     
 

         
 

      

2 - Expenses 652,100 217,367 122,802 136,696 21% 



      

3 - Transfer / Overhead Allocation 115,000 38,333 33,824 33,824 29% 



   
Total Unit: Design Services 767,100 255,700 156,626 170,520 22% 

         
 

         
 

 
Strategic Infrastructure 

     
 

         
 

      

1 - Revenues  (8,000) (2,667) (30,800) (30,800) 385%  



      

2 - Expenses 1,695,750 565,250 237,390 280,977 17% 



      

3 - Transfer / Overhead Allocation (90,000) (30,000) (2,781) (2,781) 3% 



   
Total Unit: Strategic Infrastructure 1,597,750 532,583 203,809 247,396 15% 
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Infrastructure Operations 

     
 

         
 

      

1 - Revenues  (35,000) (11,667) (1,688) (1,688) 5% 



      

2 - Expenses 1,169,000 389,667 287,641 287,641 25% 



      

3 - Transfer / Overhead Allocation  (331,000) (110,333) (60,286) (60,286) 18% 



   
Total Unit: Infrastructure Operations 803,000 267,667 225,667 225,667 28% 

         
 

         
 

 
Disaster Management 

     
 

         
 

      

1 - Revenues  (89,000) (29,667) (46,422) (46,012) 52% 



      

2 - Expenses 281,750 93,917 84,139 97,460 35% 



      

3 - Transfer / Overhead Allocation  239,750 79,917 77,905 77,905 32% 



   
Total Unit: Disaster Management 432,500 144,167 115,622 129,352 30% 

         
 

         
 

         
 

   
Grand Total: 2,367,741 789,247 501,431 628,546 27% 
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9.2 CIVIL OPERATIONS MONTHLY OPERATIONS REPORT - DECEMBER 2014 

File No: 7028 

Attachments: 1. Monthly Operations Report - Civil Operations 
- 31 October 2014   

Authorising Officer: Robert Holmes - General Manager Regional Services  

Author: Russell Collins - Manager Civil Operations          
 

SUMMARY 

This report outlines Civil Operations Monthly Operations Report - 31 October 2014 and also 
Works Program of planned projects for the months of November - December 2014. 
 

OFFICER’S RECOMMENDATION 

THAT the Civil Operations Monthly Operations Report for December 2014 be received. 
 

COMMENTARY 

The Civil Operations Section submits a monthly report outlining the details of the 
programmed works for the upcoming month to assist Council’s Executives and Councillors 
when they receive enquiries from their constituents in relation to road and associated road 
reserve works.  

BACKGROUND 

In October, 273 customer requests were received and of those 129 requests were 
completed.  A total of 264 requests were completed for October and those received in 
previous months. 

In October there were 253 requests for inspections received with 303 inspections completed 
in the month; 367 works orders were issued for staff to conduct action, with 271 works 
orders being completed in October. 

BUDGET IMPLICATIONS 

All works specified in this report are included in Council’s current approved budget. 

LEGISLATIVE CONTEXT 

All works outlined in this report will be conducted in a manner to comply with all legislation. 

STAFFING IMPLICATIONS 

The works specified in this report have been programmed whilst taking into consideration 
current staffing levels. 

RISK ASSESSMENT 

Civil Operations Section’s staff conduct a risk assessment of their job site before work 
commences to ensure they have identified assessed and controlled any possible hazards to 
ensure the safety of themselves and others. 

CONCLUSION 

This report outlines the planned works program and the customer requests received for Civil 
Operations, Urban and Rural Operations Capital Projects Report Financial Year to Date and 
are for the information of Councillors. 
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MONTHLY OPERATIONS REPORT 

CIVIL OPERATIONS SECTION 

31 October 2014 

 
VARIATIONS, ISSUES AND INNOVATIONS 

Innovations 

 
 

Improvements / Deterioration in Levels of Services or Cost Drivers 
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1. COMPLIANCE WITH CUSTOMER SERVICE REQUESTS 

The response times for completing the predominant customer requests in the reporting period for Civil Operations are as below: 

 

B alance 

B / F    

C o mpleted 

in C urrent  

M o nth

R eceived C o mpleted

5 2 10 6 7 0 0 11.51 14 7.50 5.03 8.75 9.81

0 0 1 0 1 0 0 3.11 14 0.00 0.00 0.00 2.00

1 0 0 0 1 0 0 6.46 60 0.00 3.00 2.40 16.67

0 0 1 1 0 0 0 0.00 5 1.00 2.09 4.20 1.44

2 0 4 2 4 1 0 7.88 60 1.50 23.22 22.60 32.06

16 7 10 2 17 5 0 9.37 30 7.00 17.36 28.07 28.13

4 3 1 0 2 0 0 10.40 30 0.00 11.60 31.37 25.02

18 7 5 0 16 2 0 8.75 30 17.67 28.52 33.05 36.34

3 1 1 0 3 0 0 0.46 30 0.00 9.50 43.38 34.57

7 0 0 0 7 0 0 -6.11 5 9.00 24.00 29.21 32.83

0 0 0 0 0 0 0 0.00 30 0.00 0.00 0.00 0.00

12 2 7 4 13 2 0 3.35 60 3.83 12.72 33.20 35.38

1 0 2 0 3 1 0 14.39 30 0.00 59.00 52.00 55.75

0 0 0 0 0 0 0 5.54 14 0.00 22.67 55.71 67.60

1 0 0 0 1 0 0 20.34 14 0.00 8.41 16.88 18.10

3 0 11 7 7 0 0 20.14 2 4.64 5.57 8.59 7.37

43 13 12 6 36 1 0 5.69 14 6.74 12.54 22.04 20.71

17 9 15 10 13 3 0 8.13 30 12.69 22.71 25.51 24.40

58 34 41 15 50 25 0 1.15 5 13.91 13.58 16.32 16.28

0 0 0 0 0 0 0 0.00 60 0.00 0.00 0.00 0.00

1 0 0 0 1 0 0 5.91 30 2.00 11.18 9.39 12.86

39 19 34 11 43 16 0 6.12 10 7.57 23.16 28.62 29.06

0 0 2 2 0 0 0 26.07 30 0.00 17.29 20.17 16.45

0 0 3 3 0 0 0 2.59 30 1.33 9.24 9.90 9.10

10 5 5 3 7 1 0 8.16 5 6.89 12.14 19.13 19.85

3 2 1 0 2 1 0 1.04 14 1.33 6.04 8.11 9.73

All Monthly Requests (Priority 3)

Civil Operations 'Traffic Light' report October 2014
A vg D urat io n 

(days)  12 

M o nths 

(co mplete 

and 

inco mplete)

A vg 

C o mplet io n 

T ime (days)  

12 M o nths

Traff ic Lights (Asset)

C urrent  M o nth N EW 

R equests
T OT A L 

IN C OM P LET E 

R EQUEST S 

B A LA N C E

Wo rk 

Orders 

Issued

Under Lo ng 

T erm 

Invest igat io n 

A vg W/ O Issue 

T ime (days)  12 

M o nths

C o mplet io n 

Standard 

(days)

A vg 

C o mplet io n 

T ime C urrent  

M o nth

A vg 

C o mplet io n 

T ime (days)  

6 M o nths

Street Lighting - Other (Asset)

Street Lighting - Maintenance (Asset )

Street Sw eeping - (Asset)

Railw ay Crossings (Asset)

Rural Roadside Vegetation Slashing (Asset)

Signs & Lines (Already Existing) - (Asset)

Miscellaneous Road Issues (Asset)

Footpath & Off-Road Cycle Ways Maint. (Asset)

Potholes - Sealed Roads (Asset)

Guide Post (Asset)

Illegal Dumping (INFRA ONLY)

Infrastructure - General Enquiry

Drainage Vandalism (Asset)

Grading Unsealed Road Maintenance (Asset)

Guard Rails (Asset)

Drainage Kerb & Chanel (Asset)

Drainage Gully Pits (Asset)

Drainage Pipes and Culverts (Asset)

Bus Stops, Seating, Bus Shelters (Asset)

Drainage Miscellaneous (Asset)

Drainage Inundation (Flooding Issues) (Asset)

Bridge Vandalism (Asset)

Bridge Maintenance (Asset)

Burn Off Advice - Reduction Burning

Property Accesses
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Comments & Additional Information 

 
As at 1 October 2014, Civil Operations have adopted Service Levels for their Child Request 

Codes.  

 

The Priority Escalation timeframes are only used as a notification reminder process.   

 

These Service Levels have been set up in Pathways under Priority Escalation and Estimated 

Duration Maintenance parameters. 

 

Priority Escalation 

This function allows the Actioning Officer and/or Responsible Officer of the Request to 

receive an e-mail message each time the Priority is escalated.  These Priority escalations 

are notification / reminders to action the request and not necessarily to complete the request. 

  

Estimated Duration Maintenance  

Z_ACR G9015  

The Estimated Duration Maintenance form displays the Estimated Duration Maintenance 

Timeframe (or Service Level) for Request Types ie. Minutes, Hours, Days, Weeks and 

Years. 
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2. COMPLIANCE WITH STATUTORY AND REGULATORY REQUIREMENTS INCLUDING SAFETY, RISK AND OTHER LEGISLATIVE 
MATTERS 

Safety Statistics 

The safety statistics for the reporting period are: 

 SECOND QUARTER 

 October November December 

Number of Lost Time Injuries  0     

Number of Days Lost Due to Injury  22     

Total Number of Incidents Reported  3     

Number of Incomplete Hazard 

Inspections 
 0     

Risk Management Summary 

Example from Section Risk Register (excludes risks accepted/ALARP) 

Potential Risk 
Current Risk 

Rating 
Future Control & Risk Treatment Plans Due Date 

% 
Completed 

Comments 

Budget overrun (Capital Projects) 
resulting in inability to complete project 
to specification impacting on end user/fit 
for purpose, seeing  
corporate/operational plan objectives not 
being addressed and Council's 
credibility with the community being 
impacted. 

Very High 2 

 

1. (2) Design Services to design high risk 
projects prior to drafting budget to provide 
design estimates. Apply cost indexation to 
design estimates to update estimate to 
proposed budget period. 

 

2. (2) Coordinators Urban and Rural  
Operations to prepare estimates for new 
projects and the Manager Civil Operations 
to review estimates. 

 

3. Project management framework 

30/06/2015 

33% 

 

All high risk projects being 
scoped, designed and design 
estimates being checked by Co-
Ordinator and Works Engineers. 
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Potential Risk 
Current Risk 

Rating 
Future Control & Risk Treatment Plans Due Date 

% 
Completed 

Comments 

including project plans to be implemented. 

Increased input costs not factored in to 
budgets thus resulting in inability to fully 
complete stated work programs. 

 
High 4 

 

 
 33% 

Material costs and plant costs 
regularly updated in estimates. 

Failure of operation asset condition 
(roads, drainage, etc) leading to: injury 
or death of public/staff; damage to 
property/equipment - resulting in legal 
outcomes, financial impacts and 
negative publicity for Council.     

Very High 2 

(1) Fine tune and review the ongoing Civil 
Operation asset condition inspections, 
which are conducted in conjunction with 
Council's Asset Management Unit for 
assets, facilities & major projects. (Note - 
Civil Operations inspect rural roads but 
the Asset Management Unit inspect urban 
roads) 

28/02/2015 33% 

Rural roads being regularly 
inspected. Use of RACAS 
inspection system to commence 
in September, 2014 

"Unacceptable response times on 
maintenance call outs resulting in low 
community confidence. 

" 

Moderate 5 

 

 33% 

Callout escalates until a response 
from a Council officer is obtained. 

Interruption to program of works 
resulting in non-achievement of 
corporate targets and reduction in 
service delivery. (This includes Capital 
Works program) 

Moderate 5 

Project management framework/tool to 
provide a robust and prioritised forward 
works program. 30/06/2014 80% 

Three Forward Works Program 
completed for years up to 
2016/2017 

Contamination of land and waterways 
from inappropriate work practices / 
procedures. Moderate 6 

 

 33% 

All fuel trailers have spill kits. In 
field maintenance and fuelling 
kept to the minimum possible to 
reduce risk of contamination by 
hydrocarbons. 

Landslip and/or rocks on road along 
Pilbeam Drive at Mt Archer - poses a 
threat to safety of road users resulting in 
public liability. 

High 5 

 

 33% 

Regular inspections are done 
after significant rain events 
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Legislative Compliance & Standards 

 
3. ACHIEVEMENT OF CAPITAL PROJECTS WITHIN ADOPTED BUDGET AND APPROVED TIMEFRAME 

The following abbreviations have been used within the table below: 
 
 
 
 

 
 
Projects which do have a Start Date assigned are yet to commence in the 2014.2015 Financial Year. 

Project  Start Date 
Expected 

Completion 
Date 

Status 30 Oct 
2014 

Adopted 
Budget + 

Carry Over 

Total inc 
Committals 

Estimated  
Final Cost 

URBAN OPERATIONS CENTRAL  
      

UCC-ALL-Preproject planning and desi 
  

  300,000 0 300,000 

UCC-AS-Annual Reseal Program         4,382,955 0 3,208,065 

 - UCC-AS-Asphalt Repairs 01/07/2014 31/01/2015 60% completed   401,746 700,000 

- UCC-AS-Bawden Street High Street to         6,708 50,000 

- UCC-AS-Gray St-End to Alexandra St 04/11/2014 07/11/2014     874 10,000 

- UCC-AS-Honour St-Duthie Ave to Dean         39,541 146,000 

- UCC-AS-Kerrigan St-French Ave to Fre 21/07/2014 15/08/2014 Completed   27,030 27,030 

- UCC-AS-Surface Preparation 01/07/2014 31/01/2015 35% completed   4,876 50,000 

- UCC-AS-Talford St-Denham St to Fitzr 16/10/2014 23/10/2014 Completed   156,860 156,860 

- UCC-AS-Underwood Street Edgar Stree         36,935 35,000 

UCC-AS-Murray lane-Cambridge St to A 
  

  65,000 0 65,000 

UCC-BDG-High St Bridge Upgrade 
  

  30,000 0 30,000 

UCC-BR-Bridge Rehabilitation  
  

  150000 0 100,000 

- UCC-BDG-Repair Elphinstone St Footbr 24/11/2014 03/12/2014     14,622 35,000 

UCC-Bus Stop Program 12/08/2014 19/12/2014 15% completed 100,000 24,343 100,000 

UCC-FP- Phillips St ftpath – disable 08/10/2014 04/11/2014 Completed 25,000 19,400 25,000 

UCC-FP-Alma Street-Archer St to Camb 12/08/2014 22/08/2014 Completed 40,000 36,015 40,000 

UCC-FP-Berserker St- High St to Leam 15/05/2014 11/07/2014 Completed 19,000 18,445 18,435 

RWC Rural West Control 

UCC Urban Central Control 

UWC Urban West Control 

BDG Bridges RC Reconstruction TM Traffic Management 

BR Boat Ramps  RF Road Furniture AS Asphalt Seal 

FP Footpaths RS Reseal LA Land Acquisition 

GR Gravel Re-sheet SW Stormwater SL Street Lighting 

NC New Construction  TL Traffic Lights   
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UCC-FP-Geordie St-Pritchard St to Mc 
  

  48,500 0 48,500 

Project  Start Date 
Expected 

Completion 
Date 

Status 30 Oct 
2014 

Adopted 
Budget + 

Carry Over 

Total inc 
Committals 

Estimated  
Final Cost 

UCC-FP-Kerrigan St-Frenchmans creek 06/08/2014 01/10/2014 Completed 85,000 80,583 165,000 

UCC-FP-Main Street-Alexandra St to W 
  

  147,000 0 147,000 

UCC-FP-Moyle St-Kerrigan Street to P 10/11/2014 12/12/2014   85,000 92 85,000 

UCC-FP-Moyle Street-Park frontage 05/01/2015 22/01/2015   33,000 0 33,000 

UCC-FP-Thozet Road-Lilley Ave to Zervos Ave Design only 
  

  20,000 0 20,000 

UCC-FP-Upper Dawson Road-King St to 
  

  100,000 0 100,000 

UCC-LA-Land acquisition costs associ 
  

  100,000 2,308 100,000 

UCC-NC- Kent and Denham Street 02/12/2014 22/04/2015   850,000 19,142 850,000 

UCC-NC-Bloxsom Park Drainage Structu 08/10/2014 24/10/2014 Completed 
 

21,268 25,000 

UCC-NC-Dean Street-High Street Inter 03/03/2014 08/08/2014 98% completed 445,000 433,385 445,000 

UCC-NC-Haynes St-Richardson Rd Inter 
  

  20,000 707 20,000 

UCC-NC-Lion Creek Rd/Huish Dr Int 08/12/2014 19/12/2014   50,000 3,100 50,000 

UCC-NC-Reynolds Street 21/11/2014 19/12/2014   92,000 148 92,000 

UCC-PM-RPMs on 60 kmh roads 
  

  60,000 2,535 60,000 

UCC-RC- Thompson Street-MacAlister S 24/11/2014 05/03/2015   740,000 28,683 740,000 

UCC-RC-Alick Street-Glenmore Road to       485,000 18,648 365,000 

UCC-RC-Archer St       25,000 24,327 25,000 

UCC-RC-Archer Street-Canning Street 18/08/2014 21/11/2014 70% completed 490,000 221,533 490,000 

UCC-RC-Archer Street-Murray Street t 28/04/2014 15/08/2014 Completed 230,000 282,412 281,000 

UCC-RC-Bevis St-Wandal Rd to Cavell       186,415 304 186,415 

UCC-RC-Campbell Street_Denham Street to 21/07/2014 24/10/2014 Completed 820,000 505,934 600,000 

UCC-RC-Cavell Street-New Exhibition 02/12/2014 03/03/2015   545,000 21,436 545,000 

UCC-RC-Dee St-Stenhouse St to Lakes 13/14/14 20/11/2014   240,000 46 240,000 

UCC-RC-Edward St-Painswick St to Arm       311,580 0 311,580 

UCC-RC-Eldon Street-High St to Clift       162,707 0 162,707 

UCC-RC-Glenmore Road-Rail crossing t       300,000 12,867 300,000 

UCC-RC-Kent Street-Albert Street to 13/10/2014 28/01/2015 5% completed 828,590 57,028 680,000 

UCC-RC-Linett Street-Bernard Street 05/01/2014 06/03/2015   370,000 15,644 370,000 
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UCC-RC-Lion Creek Rd (service)-New E 18/08/2014 11/09/2014 Completed 178,875 84,330 100,000 

UCC-RC-Lion Creek Rd-Hamilton Ave to 
  

  49,140 0 49,140 

Project  Start Date 
Expected 

Completion 
Date 

Status 30 Oct 
2014 

Adopted 
Budget + 

Carry Over 

Total inc 
Committals 

Estimated  
Final Cost 

UCC-RC-Musgrave Street-Outside centr 19/08/2014 29/08/2014 Completed 50,000 41,999 42,000 

UCC-RC-North Street-Campbell Street 28/03/2014 01/08/2014 Completed 370,000 417,667 428,000 

UCC-RC-North Street-Canning Street t 
  

  330,000 1,257 330,000 

UCC-RC-Oakley St-Wandal Rd to Dibden 
  

  350,000 0 350,000 

UCC-RC-Parnell St-Upper Dawson Rd to 
  

  225,000 0 225,000 

UCC-RC-Quay Street-Derby to William 
  

  177,000 0 177,000 

UCC-RC-Quay Street-Fitzroy St to Den 
  

  1,400,000 0 25,001 

UCC-RC-Thozet Road-Dempsay St to Elp 05/08/2014 15/08/2014 Completed 315,000 294,723 295,000 

UCC-RF-Enhanced School Zone Signage - ap 
  

  0 816 816 

UCC-RF-Pilbeam Drive guard rails 
  

  6,500 0 6,500 

UCC-RF-Replace guardrail at various 
  

60% completed 37,000 21,036 37,000 

UCC-RS-Road Safety Minor Works Progr 
  

20% completed 60,000 18,023 60,000 

UCC-SL-Street Lighting Improvement P 
  

45% completed 60,000 26,039 60,000 

UCC-SW-Dean Street-Rodboro Street       380,000 24,560 750,000 

UCC-SW-Denham Street-West Street to 
  

  0 7,174 0 

UCC-SW-Harrow Street-Number 2/4 27/02/2015 
 

  250,000 852 250,000 

UCC-SW-Harrow Street-Number 60 
  

  200,000 101 200,000 

UCC-SW-Highway Street-Renshaw St to 04/12/2014 19/12/2014   50,000 4,771 50,000 

UCC-SW-Jardine Park Backflow Prevent 
  

  25,000 24,450 25,000 

UCC-SW-Miles Street-14 Miles Street 26/11/2014 26/02/2015   215,000 21,608 215,000 

UCC-SW-Oakley Street-Dibden Street t 
  

  445,000 9,922 445,000 

UCC-SW-Park Street Stage 2-Glenmore 21/03/2014 04/07/2014 Completed 10,000 4,702 4,737 

UCC-SW-Parris Street-Number 20/24 
  

  40,000 5,000 40,000 

UCC-SW-Replace Stormwater Inlets 
  

20% completed 55,000 9,299 55,000 

UCC-SW-Rigalsford Park Levy Banks 
  

  50,000 6,747 50,000 

UCC-SW-Rockonia Road-Thozet Creek Cu 
  

  0 9,936 0 

UCC-SW-Stack Street Stg1 Drainage Sc 05/01/2015 06/03/2015   500,000 16,142 500,000 
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UCC-SW-Stamford Street-No 88 
  

  100,000 7,905 100,000 

UCC-TL-Dean Street_Kerrigan Street Inter 20/05/2014 15/06/2014 95% completed 25,000 1,754 25,000 

UCC-TM-East Street-Fitzroy St to Arc 
  

  150,000 869 150,000 

Project  Start Date 
Expected 

Completion 
Date 

Status 30 Oct 
2014 

Adopted 
Budget + 

Carry Over 

Total inc 
Committals 

Estimated  
Final Cost 

UCC-TM-Fitzroy Street_Murray Street Inte 28/03/2014 15/08/2014 Completed 150,000 157,596 160,000 

UCC-TM-Thozet Road & Rockonia Road 
  

  260,000 1,387 260,000 

UCC-WOU-Landfill-Construction Embankment S 
  

  
 

65 
 

   
  19,495,262 3,760,253 18,618,676 

URBAN  WEST OPERATIONS 
  

  
   

UWC-AS-Annual Reseal Program 
  

  575,000 0 575,000 

UWC-FP-Johnson Rd-Warra Pl to School 
  

  71,000 0 71,000 

UWC-FP-Lawrie St-Ranger St to Platte 
  

  20,000 0 20,000 

UWC-FP-Stewart Street - Somerset Road to Bo 
  

  75,000 0 75,000 

UWC-NC-Cornes Lane 
  

  105,000 49 105,000 

UWC-NC-Cornes Lane Mt Morgan 
  

  
 

1,326 
 

UWC-NC-Dee Lane 
  

  65,000 49 65,000 

UWC-NC-Dee Lane Mt Morgan 
  

  
 

1,121 
 

UWC-NC-Foster Street-Macquarie Stree 12/05/2014 28/11/2014 90% completed 2,361,000 1,012,896 2,361,000 

UWC-NC-Middle Road-Capricorn Street 21/10/2014 01/07/2015 3% completed 2,000,000 65,602 2,000,000 

UWC-RC-Westacott St-Toonda St to Ch 
  

  80,000 0 
 

UWC-SL-Street Lighting Improvement P 
  

  45,000 2,604 45,000 

UWC-SW- East Street Mount Morgan-Wor 09/10/2014 21/11/2014 40% completed 100,000 31,565 100,000 

UWC-SW-11 River Street_ Project Numb 28/08/2014 08/10/2014 Completed 90,000 85,641 110,000 

UWC-SW-22 River Street-River St to D 12/08/2014 27/08/2014 Completed 80,000 47,900 60,000 

UWC-SW-Byrnes Parade-No. 29 to No. 3 24/11/2014 28/11/2014   40,000 7,806 40,000 

UWC-SW-Replace Stormwater Inlets 
  

  35,000 56 35,000 

UWC-TM-Gracemere Industrial Area 
  

  150,000 0 150,000 

   
  5,892,000 1,256,615 5,812,000 
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Project  Start Date 
Expected 

Completion 
Date 

Status 30 Oct 
2014 

Adopted 
Budget + 

Carry Over 

Total inc 
Committals 

Estimated  
Final Cost 

RURAL OPERATIONS WEST 
  

  
   

RWC-Annual Reseal Program         400,000 0 312,862 

- RWC-RS-Bajool School (carpark) Bajoo 01/09/2014 24/10/2014 Completed     727 

- RWC-RS-Christiansen Rd Marmor Ch 0.2 01/09/2014 29/10/2014 Completed     10,145 

- RWC-RS-High Street Bajool Ch 0.03 to 01/09/2014 24/10/2014 Completed     13 

- RWC-RS-High Street Bajool Ch 0.87 to 01/09/2014 24/10/2014 Completed     1,020 

- RWC-RS-Leydens Hill Rd Mt Morgan Ch 01/09/2014 25/10/2014 Completed     716 

- RWC-RS-Mill Street Bajool Ch 0.00 to 01/09/2014 24/10/2014 Completed     252 

- RWC-RS-Mt Hopeful Rd Bajool Ch 0.00 01/09/2014 27/10/2014 Completed     6,108 

- RWC-RS-Mt Hopeful Rd Bajool Ch 1.90 01/09/2014 27/10/2014 Completed     3,966 

- RWC-RS-Mt Hopeful Rd Bajool Ch 2.66 01/09/2014 27/10/2014 Completed     1,252 

 - RWC-RS-Rogers St Marmor Ch 0.02 to 0 01/09/2014 29/10/2014 Completed     1,196 

 - RWC-RS-School Street Bajool Ch 0.00 01/09/2014 24/10/2014 Completed     251 

 - RWC-RS-South Ulam Rd Bajool Ch 0.05 01/09/2014 27/10/2014 Completed     5,721 

- RWC-RS-South Ulam Rd Bajool Ch 14.57 01/09/2014 27/10/2014 Completed     2,275 

- RWC-RS-South Ulam Rd Bajool Ch 17.62 01/09/2014 27/10/2014 Completed     2,952 

- RWC-RS-Toonda Street Bajool Ch 0.00 01/09/2014 24/10/2014 Completed     1,471 

- RWC-RS-Tynan St Marmor Ch 0.00 to 0. 01/09/2014 29/10/2014 Completed     862 

- RWC-RS-Ulam Street Bajool Ch 0.00 to 01/09/2014 24/10/2014 Completed     978 

- RWC-RS-Upper Ulam Rd Bajool Ch 2.61 01/09/2014 28/10/2014 Completed     3,283 

- RWC-RS-Upper Ulam Rd Bajool Ch 4.29 01/09/2014 28/10/2014 Completed     17,108 

- RWC-RS-Westacott St Marmor Ch 0.00 t 01/09/2014 29/10/2014 Completed     15,388 

           - RWC-RS-Chong Street      11,455 

RWC-BDG-Mount Hopeful Road Ch 0.4km 
  

  0 4,874 0 

RWC-BDG-Rosewood Road-Neerkol Creek 
  

  500,000 51,847 500,000 

RWC-BR-Gavial Creek Bridge Deck Upgr 02/06/2014 18/07/2014 Completed 0 3,379 2,890 

RWC-BR-River Street         72   

RWC-BR-River Street       150,000 839 150,000 

RWC-BR-Stanwell Waroula Road-Deep Cr 11/03/2014 08/10/2014 Completed 225,000 206,497 225,000 
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RWC-GR- Cranston Road Alton Downs Ch 13/06/2014 11/07/2014 Completed 25,200 25,085 25,085 

Project  Start Date 
Expected 

Completion 
Date 

Status 30 Oct 
2014 

Adopted 
Budget + 

Carry Over 

Total inc 
Committals 

Estimated  
Final Cost 

RWC-GR- Glenroy Road Ch 13.35-13.75 02/06/2014 31/07/2014 Completed 72,000 71,757 71,738 

RWC-GR- Marble Ridge Road Ch 0.74-1. 13/06/2014 18/07/2014 Completed 8,000 7,620 7,620 

RWC-GR- Sheldrake Road Alton Downs C 13/06/2014 31/07/2014 Completed 6,000 5,853 5,721 

RWC-GR-Mogilno Road Midgee Ch 0.73-2 13/06/2014 11/07/2014 Completed 5,000 4,243 4,243 

RWC-NC-Renewal of Unsealed Road Grav        1,175,000 0 1,175,000 

RWC-NC-Renewal of Unsealed Road Grav        735,000   229,816 

- RWC-GR-Bond Rd Ch0.0-0.55 0.65-0.81 05/09/2014 03/10/2014 Completed   23,817 25,000 

- RWC-GR-Bullfrog Lane Bajool Ch 0.425 13/10/2014 06/11/2014 Completed   730 30,000 

- RWC-GR-Calliungal Road Baree Ch 0.53 13/08/2014 05/09/2014 Completed   12,345 14,000 

- RWC-GR-Cocks Road Stanwell Ch 0.8-1. 18/08/2014 28/08/2014 Completed   4,700 5,000 

- RWC-GR-Glenroy Marlborough Road Ch 4 31/07/2014 22/08/2014 Completed   32,928 33,000 

- RWC-GR-Grant Road Moongan Ch 0.26-0. 14/08/2014 27/08/2014 Completed   6,415 7,000 

- RWC-GR-Kangaroo Crescent Baree Ch 0. 14/08/2014 25/08/2014 Completed   8,670 9,000 

- RWC-GR-Limestone Rd Limestone Ch 0-0 27/07/2014 31/07/2014 Completed   13,942 15,000 

- RWC-GR-Lion Mountain Rd Alton Downs 08/10/2014 03/11/2014 Completed   38,568 40,000 

- RWC-GR-Melville St Stanwell Bitumen         25,184 25,200  

- RWC-GR-Morbank Rd Glenroy Ch 8.1-8.5 31/07/2014 03/10/2014 Completed   40,917 42,000 

- RWC-GR-Queen of the Valley Rd Moonga 14/08/2014 25/08/2014 Completed   11,148 12,000 

- RWC-GR-Reid Road Ch 0.0-0.45 1.66-3. 27/08/2014 09/09/2014 Completed   37,180 40,000 

- RWC-GR-Rosewood Rd Ch24.2-25 26.5-27 07/07/2014 31/07/2014 Completed   64,369 65,000 

- RWC-GR-Smith Road Stanwell Ch 0.04-0 19/08/2014 29/08/2014 Completed   11,886 12,000 

- RWC-GR-Stanwell-Waroula Road Ch 13.8 25/08/2014 08/09/2014 Completed   10,320 12,000 

- RWC-GR-Struck Oil Rd Limestone Ch 0. 24/07/2014 14/08/2014 Completed   15,424 16,000 

- RWC-GR-Tucker Road Ch 1.31-1.97 13/10/2014 03/11/2014 Completed   7,285 15,000 

- RWC-GR-Hunt Road Alton Downs-Bitumen 14/07/2014 07/08/2014 Completed   54,741 55,000 

- RWC-GR-Laurel Bank Rd Bitumen seal S 14/07/2014 07/08/2014 Completed 
 

33,189 33,000 

RWC-Heavy Vehicle Detour-Louisa Creek CH 13/06/2014 11/07/2014 Completed 1,000 1,322 1,500 

RWC-Heavy Vehicle Detour-Sand Creek Brid 13/06/2014 11/07/2014 Completed 3,000 2,813 2,813 
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RWC-NC-Blackspot-Razorback Road 14/02/2014 15/08/2014 Completed 220,000 232,334 232,000 

RWC-NC-Bodero Road Clearing and Form     5% complete   741 20,000 

Project  Start Date 
Expected 

Completion 
Date 

Status 30 Oct 
2014 

Adopted 
Budget + 

Carry Over 

Total inc 
Committals 

Estimated  
Final Cost 

RWC-NC-Bruce Street - Bajool 13/10/2014 
 

10% complete 45,000 4,388 45,000 

RWC-NC-Clem Clark Rd 
  

  50,000 0 50,000 

RWC-NC-John Street - Bajool 13/10/2014 
 

10% complete 115,000 15,890 115,000 

RWC-NC-Roopes Crossing floodway upgr       115,000 0 115,000 

RWC-RC-Chapman Lane-Ch 0.0 to Ch 0.2       25,000 0 25,000 

RWC-RC-Glenroy Rd-Ch 19.878 to Ch 21       200,000 0 200,000 

RWC-RC-McKenzie Rd-Ch 4.392 to Ch 5.       150,000 0 150,000 

RWC-RC-Munro Lane-Marmor         0 90,000 

RWC-RC-Nicholson Road-Ch 4.0 to Ch 4 
  

  150,000 0 150,000 

RWC-RC-Stanwell/Waroula Rd-Ch 19.8 t 13/10/2014 28/10/2014 Completed 240,000 129,929 240,000 

RWC-RF-Signage & GP upgrades 01/07/2014 30/06/2015 25% complete 25,000 6,897 25,000 

RWC-RS-Riverslea Road Formation Wide 
  

  100,000 0 100,000 

RWC-RS-Mt Hopeful Rd Bajool Ch 9.52         1,452   

RWC-SW- Kabra Road-Ch 3.5 to Ch 3.6 
  

  200,000 0 200,000 

RWC-SW- Razorback Road-Ch 0.6 
  

  50,000 0 50,000 

RWC-SW-Alton Downs Nine Mile Road-Ch 
  

  50,000 0 50,000 

RWC-SW-Fernvale Road-Ch 0.1       35,000 0 0 

RWC-SW-Glenroy Road-Ch 22.62       40,000 0 40,000 

RWC-SW-Glenroy Road-Ch 9.84       70,000 0 70,000 

RWC-SW-Harding Road-Ch 5.92       25,000 0 25,000 

RWC-SW-Kabra Road-Ch 1.94       65,000 0 65,000 

RWC-SW-Nine Mile Road Floodway Trial Section         0 35,000 

RWC-SW-South Yaamba Road-Ch 5.56 02/06/2014 31/07/2014 Completed 5,000 4,173 5,000 

RWC-TM-QRN interface Agreement 
  

  
 

1,175 
 

   
  5,280,200 1,324,075 5,429,854 

    
30,667,462 6,340,943 29,860,530 
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4. ACHIEVEMENT OF OPERATIONAL PROJECTS WITHIN ADOPTED BUDGET AND APPROVED TIMEFRAME 

As at period ended 31 October 2014  33% of year elapsed. 

Project 
Revised 
Budget 

Actual  
(incl. committals) 

% budget 
expended 

Explanation 

See Item 3          
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5. DELIVERY OF SERVICES AND ACTIVITIES IN ACCORDANCE WITH COUNCIL’S ADOPTED SERVICE LEVELS 
 

5.1 Conquest Inspections 
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Service Delivery Standard Target Current Performance 

Customer Request / Conquest Inspections            (finalised within 14 working 
days) 

(received 253 inspections, Completed 304 with 7 inspections outside the 
standard) 

100% 97.70% 
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5.2 Unsealed Road Surface Condition Summary 

 Council’s unsealed road network is maintained through scheduled actions, and not by the 
use of intervention levels. 

Grading and re gravelling priorities are determined through regular inspections by suitably 
experienced road inspectors. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Class Description of Class

Network 

Total 

Length KM

Total KM 

per Class

Total Cost 

per Class

Average 

Cost Per KM

% of  

Network 

Graded

3 Rural - Arterial Roads 0 0 $0.00 $0.00 0

4a Rural - Major Collector Roads 68.79 14.97 $48,863.97 $3,264.13 21.76

4b Rural - Minor Collector Roads 184.1 46.95 $158,540.57 $3,376.80 25.50

5a Rural - Local Access Roads 279.18 100.88 $348,606.64 $3,455.79 36.13

5b Rural - Minor Local Access Roads 253.58 75.82 $301,569.96 $3,977.71 29.90

5c Rural - Service Track 282.14 13.76 $38,897.88 $2,826.88 4.88

Total 1067.79 252.37 $896,479.02 $3,552.23 23.63
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List of Rural Roads – Graded  YTD July – October 2014

Road Name KM 
Graded 

Cost   Road Name KM 
Graded 

Cost 

Archer Road 2.7 $11,525.40   McKenzie Road 1.75 $12,933.16 

Aremby Road 6 $36,721.99   McLean Road 2 $6,080.72 

Black Gin Creek Road 1.13 $6,391.97   McNamara Road 0.825 $3,656.83 

Boulder Creek Road 14 $26,020.00   Melville Street 0.33 $1,354.00 

Bull Frog Lane 4.4 $13,047.63   Miller Road 1 $2,006.17 

Butler Road 0.6 $3,203.46   Milner Road 0.2 $4,334.66 

Calliungal Road 0.6 $6,388.00   Mogilno Road 6.8 $45,022.68 

Chardon Street 0.12 $682.00   Morbank Road 17.68 $33,623.00 

Cocks Road 1.26 $2,556.49   Mountain Hideaway Road 1.2 $3,093.11 

Colliver Road 1.33 $5,175.51   O'Brien Road 1.75 $6,641.18 

Comino Road 4 $12,144.06   Pandora Road 2.6 $13,759.89 

Coorumburra Road - Glenroy 7 $27,471.98   Porters Lane 1 $1,470.43 

Cornes Lane 1.26 $1,361.40   Porters Road 0.1 $1,263.00 

Craigilee Road 2.36 $10,078.53   Pump Lane 0.805 $1,573.17 

Dargel Road 0.58 $2,511.99   Queen Valley Road 1 $4,658.26 

Dargel Road 0.3 $1,169.00   R Pierce Road 0.9 $3,424.70 

Eclectus Avenue 2 $1,045.08   Raspberry Creek Road 6.96 $18,385.94 

Edgar Road 1.7 $4,105.97   Rayner Road 0.55 $1,577.04 

Edith Street 0.17 $1,305.76   Reid Road 5.91 $16,992.54 

Edmistone Road 2.4 $19,454.48   River Road 0.184 $815.95 

Egan Street 0.58 $3,734.50   River Road 2.7 $55,745.00 

Enright Street 0.15 $3,535.73   River Road 5 $40,191.01 

Flaherty Road 0.6 $1,752.00   Rosewood Road 30.25 $45,185.00 

Glenroy Road 33 $91,300.38   Seeney Road 0.67 $1,111.80 

Glenroy-Marlborough Road 25.4 $50,728.00   Sheehan Road 1.35 $7,093.43 

Grant Road 0.3 $1,627.95   Sheldrake Road 0.75 $12,679.19 

Green Road 0.8 $3,789.79   Six Mile Road - Bajool 5.3 $34,901.00 

Greenup Road 0.775 $2,110.54   Six Mile Road - Pink Lily 0.15 $779.36 

Halfpenny Road 0.7 $8,709.81   Ski Gardens Road 0.95 $4,681.02 

Harte Lane 0.3 $946.50   Spragg Road 0.7 $902.42 

High Street 0.372 $994.77   Stanwell - Waroula Road 6.56 $4,161.98 

Hunt Road - Alton Downs 3.65 $18,447.65   Stanwell - Waroula Road 2.41 $7,980.00 

Jones Street 0.22 $873.45   Struck Oil Road 0.8 $9,369.14 

Kangaroo Cresent 0.03 $1,215.91   Taylor Street 0.6 $4,795.07 

Kime Road 4.8 $20,277.58   Von Allmen Road 1.63 $5,426.53 

Klaproth Road 1.4 $4,932.64   Wedel Road 1.25 $7,744.73 

Laurel Bank Road 4 $31,290.60   Weder Road 1.1 $3,609.86 

Leydens Hill Road 1.5 $9,225.50   Woodford Road 1.15 $1,678.50 

Limestone Road  2.6 $6,756.03   Wyvilles Road 0.12 $7,682.00 

McFarlane Street 0.12 $2,854.52   Wyvilles Road 0.35 $631.00 

subtotals 135.21 $457,464.55     117.33 $439,014.47 

       

Total 252.54 $896,479.02  80 Roads   
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FINANCIAL MATTERS 
 
 

Adopted

Budget

Adopted Budget 

(Pro Rata YTD) YTD Actual

YTD Commit + 

Actual Variance
On target

$ $ $ $ % 33.3% of Year Gone

CIVIL OPERATIONS

Urban Operations

   1 - Revenues (2,416,500) (805,500) (359,870) (359,870) 15% 

   2 - Expenses 29,033,062 9,677,687 3,376,799 9,452,290 33% 

   3 - Transfer / Overhead Allocation 585,000 195,000 (953,150) (953,150) -163% 

Total Unit: Urban Operations 27,201,562 9,067,187 2,063,779 8,139,269 30% 

Rural Operations

   1 - Revenues (8,839,584) (2,946,528) (1,964,009) (1,964,009) 22% 

   2 - Expenses 16,343,200 5,447,733 1,277,916 1,514,733 9% 

   3 - Transfer / Overhead Allocation 959,400 319,800 1,086,946 1,086,946 113% 

Total Unit: Rural Operations 8,463,016 2,821,005 400,853 637,670 8% 

Civil Operations

   1 - Revenues (2,886,500) (962,167) (70,326) (70,326) 2% 

   2 - Expenses 18,199,982 6,066,661 5,547,444 5,562,025 31% 

   3 - Transfer / Overhead Allocation (396,900) (132,300) (79,019) (79,019) 20% 

Total Unit: Civil Operations 14,916,582 4,972,194 5,398,098 5,412,680 36% 

Support Services

   2 - Expenses 0 0 156,202 156,202 0% 

   3 - Transfer / Overhead Allocation 0 0 (156,202) (156,202) 0% 

Total Unit: Support Services 0 0 0 0 0% 

Grand Total: 50,581,160 16,860,387 7,862,730 14,189,619 28% 

End of Month General Ledger - (Inc Operating & Capital) - CIVIL OPERATIONS

As At End Of October

Report Run: 18-Nov-2014 08:28:13 Excludes Nat Accs: 2802,2914,2917,2924
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10 NOTICES OF MOTION 

10.1 NOTICE OF MOTION - COUNCILLOR NEIL FISHER - FOOTPATH IN O'SHANESY 
STREET, KOONGAL 

File No: 1963 

Attachments: 1. Notice of Motion   

Responsible Officer: Evan Pardon - Chief Executive Officer          
 

SUMMARY 

Councillor Neil Fisher has indicated his intention to move a Notice of Motion at the 
Infrastructure Committee meeting regarding the footpath in O’Shanesy Street, Koongal.  
 

COUNCILLOR’S RECOMMENDATION 

THAT Council give consideration in the revised budget for the installation of a footpath in 
O’Shanesy Street, Koongal to Mount Archer State School.  
 

BACKGROUND 

Mount Archer State School has contacted Councillor Neil Fisher on behalf of a parent 
following their request to Council dated 6 May 2014 for the installation of a footpath in 
O’Shanesy Street, Koongal. 

This project was added to Council’s Forward Works Program but was unsuccessful for the 
2014/2015 budget.  

Councillor Fisher is requesting this matter be listed for consideration in the revised budget. 
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NOTICE OF MOTION –  
COUNCILLOR NEIL FISHER - 

FOOTPATH IN O'SHANESY STREET, 
KOONGAL 

 
 
 
 
 

Notice of Motion 
 
 
 
 
 

Meeting Date: 3 December 2014 
 
 
 
 
 

Attachment No: 1
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11 URGENT BUSINESS/QUESTIONS  

Urgent Business is a provision in the Agenda for members to raise questions or matters of a 
genuinely urgent or emergent nature, that are not a change to Council Policy and can not be 
delayed until the next scheduled Council or Committee Meeting. 
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12 CLOSURE OF MEETING 
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