
 

 

 
 
 
 

LATE ITEMS 

PARKS & RECREATION 
COMMITTEE MEETING 

 
 

AGENDA 
 
 
 

6 OCTOBER 2015 
 
 
 
 
 

Your attendance is required at a meeting of the Parks & Recreation Committee 
to be held in the Council Chambers, 232 Bolsover Street, Rockhampton on  
6 October 2015 commencing at 9.00am for transaction of the enclosed 
business. 

 

 
 

 
CHIEF EXECUTIVE OFFICER  

30 September 2015 

Next Meeting Date: 03.11.15 



 

 

 

Please note: 
 

In accordance with the Local Government Regulation 2012, please be advised that all discussion held 
during the meeting is recorded for the purpose of verifying the minutes. This will include any discussion 
involving a Councillor, staff member or a member of the public. 
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8 OFFICERS' REPORTS 

8.6 CEDRIC ARCHER PARK IMPLEMENTATION PLAN 

File No: 2043 

Attachments: 1. Cedric Archer Park Master Plan & Stages   

Authorising Officer: Evan Pardon - Chief Executive Officer  

Author: Michael Rowe - General Manager Community Services          
 

SUMMARY 

Project Control Group submitting implementation strategy for the delivery of prioritised 
projects through stages for the redevelopment of Cedric Archer Park. 
 

OFFICER’S RECOMMENDATION 

THAT the proposed Implementation Strategy for the redevelopment of Cedric Archer Park in 
the stages as prioritised be adopted. 
 

COMMENTARY 

The foundation for the redevelopment project has been outlined through the adopted Master 
Plan which informs the solutions to reactivate the park reserve and provide a cohesive 
approach to its future development. 

The Project Control Group, co-chaired by Councillors Rutherford and Smith, has met on 
23.September 2015 to review Project progress and determine possible project staging. 

The proposed Staging is as follows: 

Stage 1: Construction of the New District Play Ground.  

Currently funded from 2014/15 budgets This stage has been delivered with the official 
opening occurring on 12th August 2015 on time and within budget. 

Description Start End Cost Estimate Status 

District Playground. 

 Installation of existing pre 
purchased play equipment 

 Installation of new play fort 

 Installation of rubber and sand 
soft fall 

 Installation of shade structure 

 New paths and seating 

18 May 2015 
12 August 

2015 
$406,000 Completed 

Stage 2: Reticulation of Power / BBQ re-commission.  

This stage would reconnect power to the central playground area. Installation of a new site 
switchboard with built in redundancy for future expansion. This stage would also 
re-commission the existing BBQ’s by retro fitting new electric plates and controls. The stage 
would also carry out some painting / repairs to the existing shelters and the Gazebo. This 
stage will be funded from the FY 2014/15 Budget. 
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Description Start End Cost Estimate Status 

Provision of new site power reticulation. 

 New Site switchboard 

 New power feed to existing BBQ 
area adjacent new playground 

 Upgrade of BBQ’s. Retro fit new 
plates and controls. Render brick 

 Painting of existing picnic 
shelters and Gazebo 

22 June 
2015 

23 October 
2015 

$70,000 

Power 
Reticulation 

Contract 
awarded 
($50K) 

Stage 3: Construction of a New Skate Park.  

The existing skate park on site has fallen into a dangerous state of disrepair and its current 
remote location is not conducive with creating a safe environment. The proposal will see the 
construction of a new “Street Style” skate park, located to the front of the reserve off Ian 
Besch Drive. This will be part of the central recreation area. The project procurement 
proposal is to Design & Construct based on extensive community / user group consultation. 
The project is funded partially from the FY2014/15 budget. The majority of funding is from 
the FY2015/16 capital budget. 

Description Start End Cost Estimate Status 

Design and Construct new “Street Style” 
skate park in new location as detailed on 
the master plan. 

 Design through consultation and 
community input 

 Commence tree avenue 
plantings 

7 September 
2015 

25 March 
2016 

$325,000 

D&C 
Procurement 

tenders to 
issue 28

th
 

October 
2015 

Stage 4: New Amenities and Picnic Shelters:  

The stage would propose to construct a new central amenities and two picnic shelters to 
service the new playground, skate park and the greater central playground / Touch of 
Paradise Area. Amenities built would be a three (3) cubicle prefabricated structure with one 
accessible suite. This stage will be funded from the FY 2015/16 Budget. 

Description Start End Cost Estimate Status 

Provision of supporting service 
infrastructure  

 Construction of a new 
prefabricated three (3) cubicle 
toilet block including accessible 
suite. 

 Construction of two (2) x new 
prefabricated skillion roof picnic 
shelters 

8 February 
2016 

30 June 
2016 

$265,000 Planning 
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Stage 5: Touch of Paradise / Upper Lake Redevelopment:  

This stage would see work commence on the redevelopment of the Upper Lake area of a 
Touch of Paradise. The project will see the re-installation of a foot bridge, the installation of 
an aerating type central water feature, re-commissioning of the lower wind mill and the 
construction of a significant shade structure to support park functions / receptions etc. This 
stage will be funded from the FY 2016/17 Budget. 

Description Start End Cost Estimate Status 

Commence redevelopment of the Upper 
lake area including: 

 Installation of new bridge  

 Installation of aeration type water 
fountain to centre of Lake 

 Re-commission windmill to 
provide circulation / water 
movement 

 Construction of a new large 
picnic shelter. 

June 2016 
December 

2016 
$425,000 Planning 

Stage 6: Touch of Paradise Redevelopment:  

This stage would see the active redevelopment of the greater Touch of Paradise area. The 
project would cover the control of the aquatic weed and correction of hydraulic issues. It will 
also address bank stability and reconstruction issues, repairs to pathway systems, repairs to 
existing timber structures, erection of new picnic facilities, landscaping and irrigation works. 
This stage will be funded from the FY 2016/17 Budget. 

Description Start End Cost Estimate Status 

Work in the redevelopment include: 

 Aquatic Weed Control / Hydraulic 
corrections 

 Bank Stabilisation / Reclamation 

 Repairs to pathway systems 

 Repairs and painting of timber 
structures  

 Landscaping works / turf / garden 
beds 

 Installation of new Picnic Shelters 

July 2016 April 2017 

 

 

 

 

$860,000 
Planning 

Future Stages: Future Stages 

Future Stages proposed in the Master Plan that currently are not funded include a wet play 
area, expansion to the Central playground and additional / formal car parking. 
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Description Start End Cost Estimate Status 

Future proposed works would include 

 Construction of wet play area 
including supporting 
infrastructure 

 Expansion of the playground area 

 New car park and landscape 
works 

  

 

$1,800,000 

 

$300,000 

 

$750,000 

 

BUDGET IMPLICATIONS 

The Rockhampton Regional Council has apportioned a total of $2,350,000 over the next 
three years for redevelopment and augmentation work at the Cedric Archer Reserve 
Gracemere. 

Funding for the approved project is to be allocated over three (3) financial years as listed 
below. The proposed cash flow per year is indicated in the following tables for each stage: 

Financial Year Proposed Budget Allocation 

2014/15 $502,000 

2015/16 $700,000 

2016/17 $1,150,000 

TOTAL $2,352,000.00 

CONCLUSION 

Key Objectives in the redevelopment will be: 

 Provide valuable and beneficial planning for the proposed current redevelopment and 
strategic planning for the parks continued use and future potential 

 To provide equal access to good quality parkland and facilities that reinstates a sense 
of place and purpose for the Gracemere community  

 Reduce councils maintenance costs and service regimes   

And the proposed implementation prioritization has been arranged to facilitate a cohesive 
approach to the redevelopment with works progressively moving from the central play area 
core to the Touch of Paradise parkland and leveraging off utility upgrades and installations. 

Consequently it is recommended that the staged approach as proposed be adopted. 
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CEDRIC ARCHER PARK 
IMPLEMENTATION PLAN 

 
 
 
 
 

Cedric Archer Park Master Plan & 
Stages 

 
 
 
 
 

Meeting Date: 6 October 2015 
 
 
 
 
 

Attachment No: 1
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Stage 1- Construction of the New District Playground 
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Stage 2 – Reticulation of Power/BBQ Re-Commission 

 



PARKS & RECREATION COMMITTEE AGENDA - LATE ITEMS 6 OCTOBER 2015 

Page (9) 

 

Stage 3 – Construction of a New Skate Park 
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Stage 4 – New Amenities and Picnic Shelters 
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Stage 5 – Touch of Paradise/Upper Lake Redevelopment 
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Stage 6 – Touch of Paradise Redevelopment 
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